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Director’s Office  
2901 W. Durango Street  
Phoenix, AZ  85009 
Phone: 602-506-4700 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 

 
 
 
 
February 1, 2017 
 
 
 
I am proud to present the Maricopa County Department of Transportation (MCDOT) 
Transportation System Plan (TSP) 2035. The purpose of the TSP is to provide 
future guidance for roadway planning to meet user needs. At the heart of it is 
MCDOT’s mission to provide transportation connections that improve Maricopa 
County residents’ lives. This plan uses three horizon years – 2020, 2025 and 2035 – 
to plan for the future of Maricopa County’s transportation system. 
 
MCDOT conducted a thorough outreach effort to ensure that residents, local 
governments and stakeholders participated in the development of this plan. Our goal 
was to build relationships among Maricopa County’s communities and collaborate to 
provide projects that benefit all of our residents. Together, we continue to pursue 
our goal of providing vital connectivity throughout the region. 
 
The Transportation System Plan 2035 identifies the budget needed to 
implement future projects. MCDOT has developed a prioritization process to help 
identify which projects satisfy the greatest public need and that these projects are 
given priority. Additionally, MCDOT will continue to evaluate and monitor other 
projects identified to ensure that the TSP meets the County’s transportation and 
safety needs as future projects and their budgets are considered.  
 
I would like to acknowledge and thank the MCDOT staff members for their 
commitment to creating a comprehensive process to ensure all voices were included 
in the development of the Transportation System Plan 2035. The TSP was 
developed to meet the changing needs of a growing population and our community 
is a better place because of these efforts. 
 
 
 

Jennifer Toth, P.E. 
Transportation Director/County Engineer 
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This spectrum represents the method in which Maricopa County Department of Transporta�on manages the 
transporta�on system. This process includes five categories; Plan for short and long term needs, Design 
based upon condi�ons and community need, Build  to accommodate need u�lizing latest technology, 
Maintain the system to ensure longevity, and Operate the system to a level of service standard that best 
meets the needs of the traveling public.
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Guided by the Core Purpose, “Providing connections that improve 
people’s lives,” the Maricopa County Department of Transportation 
(MCDOT) is responsible for the County transportation system. As 
staff plans, designs, builds, maintains, and operates the County 
transportation system, they embrace MCDOT's values of being service 
minded, team builders who get it (the job) done with a smile.

To accomplish its core purpose, MCDOT develops its Transportation 
System Plan (TSP) that guides the planning of limited resources in a 
large geographic area. The County's roadway network must support 
safe and efficient movement of goods and people, be environmentally 
compatible with its surrounding conditions, and support economic 
development activities. TSP 2035 reviewed the County transportation 
system, planning documents and processes, stakeholder plans, and funding information to establish a plan for the 
future transportation needs of County residents across three planning horizons: 2020, 2025, and 2035.

TSP 2035 sets the overall goals, objectives, and strategies for current and future transportation needs and 
investments, and compliments the County’s Comprehensive Plan guidelines for transportation.

The fluctuation of the housing market, economic conditions, and growth projections warrant a complete update 
to the existing TSP adopted in 2007. Additionally regional plans and construction of facilities, as indicated in the 
following bullet points, have changed the transportation framework and travel patterns.
     

Completion of the Maricopa Association of Governments (MAG) Interstate 10 (I-10)/Hassayampa Valley 
Transportation Framework Study in 2008 
and the I-8 and I-10 Hidden Valley Trans-
portation Framework Study in 2009. These 
studies recommended a comprehensive 
roadway network in the areas west of the 
White Tank Mountains and south of I-10 
(the Hassayampa Valley region) and west of 
Sierra Estrella Mountains and south of I-10 
(the Hidden Valley region) to meet projected 
travel demands.
Construction, reconstruction, and expansion 
of regional transportation facilities located 
within or in proximity to unincorporated 
County areas, such as State Route (SR) 303 
in the West Valley and SR-202, from Arizona 
Avenue to Gilbert Road, in the East Valley.

The TSP 2035 Purpose, Goals, Objectives, and 
Strategies were derived through a collaborative process with various stakeholders, including the Arizona Department 
of Transportation (ADOT), MAG, Valley Metro, Arizona Department of Public Safety (AZDPS), cities, towns, tribal 
communities, and other partners.

Core Purpose
Providing Connections that 

Improve People’s Lives

Core Values
Service Minded

Team Builder
Get it Done with a Smile

Expansion of Transportation Facilities in Maricopa 
County: Northern Parkway from SR-303 to US-60/Grand 

Avenue on Northern Avenue

INTRODUCTION
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The following Goals, Objectives, and Strategies support the overall purpose 
of TSP 2035, “Plan a transportation network to meet the changing needs of a 
growing population”.
 

GOAL: PROMOTE QUALITy OF LIFE AND ECONOMIC vITALITy

Objective: Anticipate and accommodate the needs of a growing population

Strategies:
 

Design the transportation system to accommodate drivers with different needs and abilities, including 
aging and inexperienced drivers
Identify all user needs (physical, social, and economic abilities) and create networks and systems that 
respond to the needs
Develop designs that are context sensitive

Objective: Provide opportunities for economic development

Strategies:
 

Support economic growth and the associated infrastructure needs
Strengthen partnerships with the development and business community to identify long-term needs
Ensure the MCDOT Transportation System Plan 2035 aligns with the goals and objectives of the Maricopa 
County Comprehensive Plan
Recognize key freight facilities and routes

Objective: Evaluate potential impacts to socioeconomic, cultural and natural resources

Strategies:
 

Review socioeconomic data within the project development process
Respect the needs of the public; seek out and facilitate the involvement of those potentially affected
Perform preliminary investigations for cultural, biological, and natural resources for projects during the 
planning stage

GOAL: PROvIDE A SySTEM THAT IS SAFE AND EFFICIENT FOR ALL MODES OF TRAvEL

Objective: Provide safe and efficient connectivity among infrastructure, transportation modes, and users

Strategies:
 

Consider shared-use transportation corridors when relevant to roadway classification
Ensure accommodation of all travel modes (bike, pedestrian, etc.)
Leverage use of Intelligent Transportation System (ITS) to facilitate efficiency between travel modes

TSP 2035 Purpose
Plan a transportation 
network to meet the 
changing needs of a 
growing population.
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Objective: Develop Intelligent Transportation System (ITS) technologies

Strategies:
 

Continue to participate in and enhance the coordination and connectivity of ITS systems across 
jurisdictions
Incorporate connected vehicle technologies into ITS systems
Continue to co-lead AZTech partnership and participate in ITS committees

Objective: Monitor the transportation system as warranted; enhancing capacity and safety

Strategies:
 

Enhance corridor monitoring and improve communication, including advanced traveler information, with 
the traveling public
Prioritize new projects based on safety and capacity performance goals
Collaborate and advance traffic incident management through the Regional Emergency Action 
Coordinating Team (REACT)

GOAL: ENCOURAGE A SEAMLESS REGIONAL TRANSPORTATION NETWORK

Objective: Develop and integrate operational technology throughout transportation corridors by partnering with 
other agencies

Strategies:
 

Continue traffic management and operations leadership in AZTech and work to achieve its goals and 
strategies
Expand the MCDOT ITS network and support other local agencies’ ITS activities and increase 
communication across jurisdictions

Objective: Facilitate coordination for regional projects

Strategies:
 

Keep partners informed of regional projects and clearly identify roles and expectations
Provide adequate time and information for each plan and project to allow adequate input from all 
affected
Establish regularly scheduled coordination meetings with all partners

Objective: Build and sustain regional partnerships and relationships

Strategies:
 

Provide regular forums for information sharing amongst TSP partners
Facilitate the sharing of information and data
Develop and maintain partnerships with private entities to ensure proper land use development, 
economic development, and community investment
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GOAL: PROTECT PAST AND FUTURE TRANSPORTATION INvESTMENTS THROUGH STRATEGIC 
SySTEM PRESERvATION

Objective: Preserve capacity through efficient traffic management

Strategies:
 

Update and adopt access management guidelines
Foster and create opportunities for regional and corridor traffic management through signal timing, ITS, 
technical updates, Integrated Corridor Management (ICM), or other emerging methods
Apply Transportation Systems Management & Operations (TSMO) principles to optimize existing 
infrastructure and respond to future transportation needs

Objective: Manage and maintain infrastructure that meets or exceeds widely accepted industry standards

Strategies:
 

Update methodology used to monitor the maintenance needs of the existing system
Balance funding priorities between capital investment and maintenance and operational needs
Periodically evaluate and improve facility standards; seek opportunities for innovation
Consider lifecycle costs when assessing whether to maintain or reconstruct a facility
Develop performance measures and assess annual achievements
Apply dust mitigation strategies for dirt roads within the PM-10 (particulate matter less than 10 microns) 
Nonattainment Area

The TSP 2035 Goals, Objectives, and Strategies serve as a guide for MCDOT and jurisdictional planning partners 
in developing a connected and comprehensive transportation network. The following chapters provide 
information regarding existing and future needs and the next steps to be considered to meet these overarching 
goals. 
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PLAN for the Future 

Maricopa County, the fourth most populous county in the nation according to the 2010 Census, covers more 
than 9,200 square miles. MCDOT planning efforts focus on the more than 7,000 square miles of unincorporated 
area. These efforts include coordination with 24 cities and towns, which make up the incorporated areas, to 
ensure a seamless transportation network.

This chapter presents an overview of the MCDOT planning processes and the 
methods used in the development of TSP 2035. 

1.1 PLANNING PROCESS
MCDOT plans, designs, builds, maintains, and operates roadways within the 
County’s unincorporated areas. MCDOT is responsible for the operation and 
maintenance of approximately 2,000 miles of roadway and 424 structures. 

The MCDOT Systems Planning Branch (Planning Branch) identifies 
transportation improvements to meet the needs of County residents now and 
into the future. Planning is the first step in the Project Development Process 
as outlined in the MCDOT Project Development Manual (PDM). The PDM 
provides guidance on project development and specifies the steps required 
to streamline Transportation Improvement Program (TIP) project delivery, as 
outlined in Figure 1. The MCDOT Planning Branch prioritizes and recommends 
projects for programming based upon need and available funding using tools 
such as the TSP, recurring reports, and planning studies. Recommended projects then continue through the 
Project Development Process including scoping, design, and construction. 

Prepare 
Transportation 

System Plan Needs 
Analysis

Develop 
Candidate 
Project List

Select Prioritized 
Projects for Scoping

Complete 
Planning Study

Complete 
Scoping Phase

Project Closeout

Project 
Approved for 

Scoping by 
PRC

Is a MCDOT Need 
Identified?

Start / Finish

Major Step

Decision

Approval

Legend

NO

YES

No Scoping

Select Prioritized 
Projects for Final 

Design

Operational 
Projects

Warrant 
Studies

Safety Projects

Perform Tier 1 
Project Rating 

System

Project 
Approved for 
Final Design 

by PRC

Perform Tier 2 
Project Rating 

System

Complete 
Final Design 

Phase

Complete 
Construction 

Phase

Figure 1 –  MCDOT Project Development Process
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1.1.1 Systems Planning
The MCDOT Planning Branch generates reports that are cyclical in nature to assist in identifying needs for the 
roadway network. These reports include the TSP, State of the System (SOS) Report, and Major Streets and Routes 
Plan (MSRP). 

Transportation System Plan (Five-
Year Cycle)
The TSP identifies short-, mid-, and 
long-range roadway improvements 
and is updated on a five-year cycle. 
The development of TSP 2035 is 
discussed in more detail in Section 
1.2.

State of the System Report 
(Annual Cycle)
The SOS Report is a compilation 
of the physical inventory, status, 
and performance of the County 
transportation system including: 
road, bridge, bicycle, traffic 
management, and other facilities.

Major Streets and Routes Plan 
(Two- to Three-year Cycle)
The MSRP identifies future roadway 
classifications for County roads and 
facilitates right-of-way preservation 
for future roadways. Functional 
classifications are determined by 
utilizing national classification 
criteria, MCDOT service volume 
standards, and regionally accepted 
growth rates. Typical cross sections 
for each functional classification 
are included based on the MCDOT 
Roadway Design Manual standards. 

Planning Studies (As Needed)
Planning studies are high level 
evaluations of specific locations, corridors, or areas and may include conceptual engineering plans (typically less 
than 15 percent design). There are varying levels of planning evaluations and studies including:
   

Candidate Assessment Report (CAR): A CAR is used to evaluate a specific improvement such as a canal 
crossing, roadway improvement, or low volume road (LVR) analysis and is typically less than one mile in 
length.
Corridor Improvement Study (CIS): A CIS is used to evaluate the need for improvements for existing 
roadways or for roadways with gaps in connectivity and is typically greater than one mile in length. 
Recommendations may include short-, mid-, and long-range improvements.
Feasibility Study (FS): A FS is used to evaluate a potential corridor with limited, gapped, or nonexistent right-
of-way. FS may include an identified roadway alignment, enabling MCDOT and other jurisdictional agencies 
to preserve right-of-way for the future roadway.

Transportation System 
Plan 2035

          Fiscal Year 2015 
State of the System Report

MCDOT Major Streets and 
Routes Plan

Maricopa County Department of Transportation

MAJOR STREETS AND ROUTES PLAN 

Adopted April 18, 2001

Revised September 2004

Revised June 2011
Policy Document and Street Classification Atlas

 

 

1 2014 

2015 
F I S C A L  Y E A R  

 
 
 
 
  

 
 
 
 

 

 

STATE SYSTEM 
R E P O R T  P R O G R A M M I N G  A N D  S Y S T E M  A N A L Y S I S  

www.mcdot.maricopa.gov 

OF 
THE 

http://www.mcdot.maricopa.gov/
http://www.mcdot.maricopa.gov/
http://www.mcdot.maricopa.gov/
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http://www.mcdot.maricopa.gov/
http://www.mcdot.maricopa.gov/
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page 11 of 94Maricopa County Department of Transportation 
Transportation System Plan 2035

Small Area Transportation Study (SATS): A SATS is used to evaluate an existing or potential network 
of roadways serving a designated area, usually in a rural community. This enables MCDOT and other 
jurisdictional agencies to plan appropriately for the future roadway network.
Regional Transportation Study (RTS): A RTS is used to evaluate regional connections between multiple 
communities, jurisdictional agencies, and unincorporated Maricopa County. The purpose of this study is 
to ensure preservation of future right-of-way. This study may include multiple partners.

The primary objectives of planning studies are to:
  

Evaluate and determine need
Clearly define and assess the study area to identify strategic issues
Develop and evaluate candidate alternatives or alignments within the study area
Recommend a preferred alternative or alignment
Subsequently define characteristics of the preferred alternative or alignment in greater detail
Identify and include opportunities for project partnerships

Planning studies typically include the following elements:
  

Existing and future conditions
Environmental overview
Drainage overview
Development and evaluation of candidate alternatives or alignments
Detailed preferred alternatives or alignment
Public outreach
Phasing plan (when appropriate)
Planning level project costs

Planning Studies determine whether a need exists that will warrant a project advancing to the Project Rating 
System (PRS) in the Project Development Process. 

1.1.2 Project Rating System
MCDOT employs the PRS to identify and prioritize roadway improvements. 
The PRS has been used since 1998 and is updated periodically, most 
recently in 2016, to keep the process aligned with current needs and goals. 
The PRS uses the following five categories to evaluate a project.
  

Traffic volumes and Congestion: Average Daily Traffic (ADT) is 
compared to roadway level of service (LOS) expectations to define the 
volume to standard (V/S) ratio for both existing and future conditions. 
Safety: The number of crashes from the latest three years of 
available crash data provided by ADOT, length of roadway to be improved, and the current ADT. This data is 
used to calculate the crash rate per million vehicles. 
Cost per Future Vehicle Miles of Travel: The estimated project cost, length of roadway to be improved, 
and number of users anticipated to benefit from the improvement. This data is combined to determine an 
estimated cost per vehicle miles of travel.
Regional Travel: The role the project plays in supporting regional travel is determined based on the percent 
of all trips on the roadway segment that are more than 10 miles long. 
Land Use: The roadway type and category of adjacent land use is defined by the matrix in Table 1 and 
explained in the following paragraph.

The PRS uses target 
scores in 5 different 

categories to evaluate 
a project.
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The Land Use category is subject to the following investment potential matrix, shown in Table 1. This matrix 
provides guidance on the investment of County funds. The matrix considers the land development area and type 
of project to identify the priority for investment. Investment priority is defined as follows: 
  

MCDOT will participate in “(H)igh” priority projects for planning, design, and construction. Under this 
scenario, the availability of partnering opportunities is an advantage, but is not always a requirement.
MCDOT will participate in “(M)edium” priority projects for planning, design, and construction. Under this 
scenario, partners are required.
MCDOT will participate in “(L)ow” priority projects for planning and design. Under this scenario, partners 
are required.
MCDOT will not (N) participate in secondary or local road projects in incorporated areas, and will require 
project developers (DR) to assume primary responsibility for road projects within Development Master 
Plans (DMPs).

1.2 TRANSPORTATION SySTEM PLAN 2035 DEvELOPMENT
TSP 2035 identifies future roadway capacity needs of the County across three planning horizons: short- (2020), 
mid- (2025), and long-range (2035). TSP 2035 was developed by the MCDOT Planning Branch with support 
from County staff and planning partners, including regional partners, transportation planning and engineering 
consultants, and input from various stakeholders and the public. The planning process included technical tasks 
and meetings with stakeholders and the public. Through this collaboration, MCDOT developed TSP 2035 to 
address future capacity needs and facilitate the creation of a seamless regional transportation network. TSP 2035 
development generally followed the process outlined below.
  

Phase I Research and Data Collection – Phase I consisted of gathering information on the County’s existing 
and planned transportation system, analyzing the information, and developing forecasts for future 
transportation needs. This phase also included identifying the members of the Working Group, Technical 
Advisory Committee (TAC), and Stakeholder Advisory Committee (SAC). During Phase I, methodologies for 
public outreach were developed and a series of public open houses were conducted.
Phase II Plan Development – Phase II consisted of organizing the information gathered during Phase I and 
developing a draft TSP 2035 document for technical and public review.
Phase III Plan Adoption – Phase III consisted of reviews by the public and the Transportation Advisory Board 
(TAB), followed by a final review and formal adoption by the Maricopa County Board of Supervisors (BOS).

Land Development Area Primary/ 
Prop. 400 Secondary Local

Urban Service Area H M to H** L

Rural Development Area H L L

Established Areas/Existing DMP H L L

General Plan Development Area M L L

Incorporated Area L to M* N N

New Development Master Plan DR DR DR

*   Priority will vary based on percentage of adjoining land under county jurisdiction.
** Priority will vary based on continuity of corridor and percentage of adjoining land under county 
     jurisdiction.

Table 1 –  Investment Potential Matrix
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1.2.1 Project Post-Processing
As part of TSP 2035, capacity needs were identified and processed through the PRS to score and prioritize 
potential projects, as shown in Figure 2.

The MCDOT Planning Branch reviewed each identified capacity need to determine potential project impacts, 
including land use, development potential, safety concerns, and others. During post-processing, the following 
criteria were used to refine roadway ranking:
  

Programmed: Identified project is currently programmed in the TIP.  
Recommend: Requires further analysis of roadway capacity needs. 
Monitor: Inconsistencies were identified and the project will be monitored and reported annually as 
a part of the SOS Report. For example, the project has identified capacity constraints, inconsistent 
horizon year ADTs, development potential, centroid connection issues, or is unattainable due to other 
circumstances. 
Change Area Type: Roadway setting classification, urban or rural, is incorrect. The reclassification of the 
roadway changes the service volume standard and the roadway is now within standard. For example, the 
roadway is currently classified as rural, but is either currently or projected to be in an urban setting. 
Reclassify: Roadway is currently classified incorrectly for the functionality of the roadway. Changing 
the functional classification also changes the service volume standard and the roadway is now within 
standard. For example, the roadway is currently classified as a collector when it should be an arterial. 

Once the potential projects were reviewed and MCDOT recommendations for project classifications and 
rankings were finalized, they were published for public review and input. At the close of the public comment 
period, all comments were considered and a Final Project Recommendation List was developed. Recommended 
projects will continue through the Project Development Process and will be reviewed to determine further 
recommendation and potential programming. It is anticipated that some projects may not advance to funding 
but will continue to be monitored through the SOS annual report. 

1.2.2 Technical Advisory Committee
As with most documents and plans, it was important to establish a TSP 2035 TAC. The TAC was responsible 
for guiding technical aspects of the TSP including data collection, research, and review. The following MCDOT 
divisions aided in the development of TSP 2035:
  

Figure 2 –  Transportation System Plan Needs Analysis Process

Transportation System Plan Needs Analysis

No Identified
need

Identified
need

Project Rating
System

Does not
warrant project

Change
area type

Reclassify

May
warrant project

Recommend

See PDM
Figure 1

Monitor

Report 
annually in SOS

Currently
programmed
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Roadway Maintenance
Transportation Systems Management
Engineering
Permitting, Construction and Inspections
Financial Services
Strategic Communications and Outreach

Consultant firms were engaged to provide additional 
technical assistance in specific areas. The following 
is a list of the consulting firms and their roles during 
the TSP 2035 process.
  

Burgess & Niple, Inc. – Transportation 
System Plan 2035 document and program 
management; and Financial Element
Central CreativeTM – Partnering and Public 
Involvement
EPS Group, Inc. – Alternative Modes Element
Jacobs Engineering Group, Inc. – 
Socioeconomic Profile, Inventory of Existing 
Transportation System, and Future Travel 
Demand and Capacity Needs Analysis
Kimley-Horn & Associates, Inc. – Fiscal Year 
2015 State of the System Report

1.2.3 Partnering Process
In an effort to ensure MCDOT evaluated the roadway network with regional connectivity in mind, MCDOT 
embraced and engaged planning partners in the TSP 2035 process. Planning partners included representatives 
of the County, local and regional governments within and surrounding the County, private utilities and railroads, 
and state agencies.

Planning partners attended stakeholder workshops to represent agency and constituency interests. In addition to 
participating in the review process and stakeholder engagement process, MAG provided technical data, including 
the regional travel demand model. The following lists a summary of the regional coordination process. 
  

A stakeholder meeting was held at plan 
initiation to provide an introduction to the 
process, a presentation on the work plan, and 
a preview of information for the Phase I public 
open houses.
Stakeholders were invited to participate in 
five workshops. The focus of each workshop 
corresponded to the progression of TSP 2035 
development. Workshop titles were as follows: 

• Establishment of Partnership and 
Identification of Transportation System 
Needs

• TSP Purpose, Goals, Objectives, and 
Strategies Stakeholders During Partnering Workshop

Public Participation Plan
Existing Conditions 

• Socioeconomic Profile 
• Transportation System Profile

Future Travel Demand and Needs Analysis
Alternative Modes Element 

• Existing Studies Overview 
• Goals and Objectives for Bicycle and 

Pedestrian Facilities
• Bicycle Gaps Identification Report

State of the System Report - Fiscal Years 2013, 
2014, and 2015
Existing and Potential Revenues White Paper
Life Cycle System Costs and Funding Analysis 
White Paper

The following technical documents were 
prepared as part of the 
Transportation System Plan 2035.
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• Project Rating System
• Draft TSP Project Recommendations
• Draft TSP Document

 
1.2.3.1 Partnering Agreement
The Partnering Agreement was developed during the 
April 21, 2015, Stakeholder Partnering workshop. The 
stakeholders agreed that their partnership is important 
to collectively support MCDOT in developing a solid and 
effective plan for the future. Stakeholders committed to:
  

Setting and achieving common goals and 
viewing the TSP as OUR plan
Collaborating rather than pushing individual 
agendas
Seeking opportunities to share information and resources
Encouraging one another to bring forth new, innovative, and creative ideas
Participating in the planning process and providing timely review and feedback on questions and elements of 
the plan as requested
Sharing information within their agency on behalf of all of the partners to promote the TSP 2035 effort
Holding one another accountable for collective success

 
1.2.3.2 Goals of Partnership
The Partnering Goals included: 

Schedule: The partners have a clear understanding of the schedule for the TSP 2035 efforts and are making every 
effort to ensure the schedule is met.
 
Responsiveness: The partners will respond in a timely manner to requests for information or input related to 
development of TSP 2035.
 
Coordination: The partners will work well together to ensure 
TSP 2035 reflects or is incorporated into plans developed by 
partner agencies, and to avoid redundancy and overlap in 
planning efforts.
 
Sharing/communication: The partners clearly demonstrate 
a desire and willingness to collaborate and share information 
and resources for the benefit of TSP 2035 as well as all 
transportation system planning efforts occurring within the 
County.
 
Good outcome: It is clear throughout its development that 
TSP 2035 will support each individual partner and helps their 
agency/entity in ongoing efforts to develop and maintain a 
transportation system that performs well for the travelling 
public. The plan will provide a clear framework and path for 
implementation of system improvements over the next two 
decades.

Signed Partnering Agreement

Stakeholder Meeting
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1.2.4 Public Outreach
In an effort to ensure MCDOT was evaluating the roadway network with County residents in mind, MCDOT 
embraced and engaged the public in the TSP 2035 process. Public outreach and involvement was a critical 
element of MCDOT planning efforts; the public was continually encouraged to be engaged and informed through 
MCDOT's overall communication strategy. This included the use of relevant tools such as online engagement, 
media, social media, and community events. Public outreach for TSP 2035 was divided into three phases. 

Phase I - Phase I of public outreach was conducted in the spring of 2015 and provided opportunity for comment 
on any roadway throughout the County (Figure 3). The following is a summary of the Phase I of public outreach. 

Public Open Houses - MCDOT hosted 13 public open houses with over 200 attendees in areas where 
County facilities are most prominent, including the following:

• Anthem
• Arlington
• City of Goodyear
• City of Mesa
• City of Surprise
• City of Tempe
• New River
• Rio Verde
• Sun City
• Tonopah
• Town of Fountain Hills
• Town of Queen Creek
• Town of Wickenburg

Interactive Map - MCDOT developed an 
interactive map allowing the public to provide 
input across seven categories. 750 comments 
were received. 
Public input helped MCDOT understand the 
main issues to be addressed on the system 
overall: connectivity, traffic (congestion), and safety. 

Phase II - Phase II of public outreach was conducted in the spring and summer of 2016. The draft list of projects 
through 2035 and the project ranking methodology were presented for public comment. The following lists a 
summary of Phase II of public outreach. 
  

Meetings - MCDOT attended 14 meetings with stakeholders, including the following:
• City of Avondale
• City of Buckeye
• City of Glendale
• City of Goodyear
• City of Peoria
• City of Phoenix
• City of Surprise
• Laveen
• New River/Desert Hills Community Association

17% 
Traffic

16% 
Safety

15% 
Other 11% 

Maintenance

5% 
Dust

21% 
Connectivity

15% 
Bike/Pedestrian

Figure 3 –  Phase I Comment Summary
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• Rio Verde Homeowner Association
• Sun City Home Owners Association
• Property Owners and Residents 

Association of Sun City West
• Town of Queen Creek
• Town of Wickenburg

Interactive Map - Phase II of the interactive 
map received 22 responses on potential 
projects identified in the needs analysis.  

Phase III - Phase III of public outreach  was 
conducted in the fall of 2016, which included 
publishing the Draft TSP 2035 to the MCDOT 
website to solicit public input. 

 

1.3 NEXT STEPS
In support of the TSP 2035 Goals MCDOT should continue to hold stakeholder workshops on an annual basis. 
These workshops will bring together jurisdictional agencies to discuss existing and future transportation facilities 
and identify potential for project partnering.

Public Outreach Meeting

Word Cloud of Comments Received from Stakeholders and Public Input
Source: Central Creative, Inc.
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MCDOT develops standards and designs roads and bridges to safely and efficiently accommodate all modes 
of travel across a complex network. Population and employment growth will stress the existing transportation 
system. MCDOT has a responsibility to consider multiple factors to determine roadway design that will increase 
functionality, consider safety, and provide a network that works now and into the future.

This chapter presents an overview of the projected growth patterns and transportation system functionality to 
identify improvements that address current and future system needs. These trends directly impact projected 
roadway design needs.

2.1 SOCIOECONOMIC PROFILE
Socioeconomic trends help identify existing and future demographics, including where County residents live and 
work. Identifying existing land use, population, and employment, and their predicted changes and intensification 
will help determine the number of vehicle trips, their origin, and their destination. This provides the foundation 
for identifying current and future transportation needs to develop and implement improvements to the 
transportation system. 

MCDOT has developed a robust Title VI program with the goal to ensure all people have a meaningful role 
in processes associated with the delivery of MCDOT projects. This program outlines the roles, method of 
administration, and analysis that supports equity in transportation projects, planning, and programs. 
MCDOT continues to reach out to people in all corners of the County to ensure processes at MCDOT reflect the 
voices and visions of our diverse population. Title VI activities are mandated by the federal government to ensure 
that people of all races, income levels, ages, and abilities have an equal voice in the planning and project delivery 
processes and receive equal benefit from the results of such planning. The MCDOT Title VI Program is an integral 
part of developing transportation projects, plans, and programs that are responsive to the needs and priorities 
of the County’s diverse population.  The process effectively engages the public, fully integrates their feedback, 
analyzes the benefits and burdens of various alternatives, and recommends the most equitable solutions.

2.1.1 Land Use
MAG land use data (2012) was compiled in cooperation with its member 
agencies. This data was modified to compliment the County Comprehensive 
Plan. Predominant land use types include:

Recreation
Approximately 37 percent of unincorporated County is designated as recreation. 
This includes mountain preserves such as wilderness and forest areas, regional 
parks, restricted open spaces, washes and/or floodplains, limited open space, 
golf courses, and other outdoor opportunities. Large tracts of passive/restricted 
open spaces occupy the southern and northeastern portions of the County, 
including the Maricopa Mountains and Tonto National Forest.

Vacant
Approximately 37 percent of unincorporated County is classified as vacant 
land. This includes undeveloped and/or underused land, as well as unused 
agricultural land. Vacant land is predominantly found west of the City 
of Buckeye, although pockets of vacant land are scattered throughout 
unincorporated County.

DESIGN a Seamless Network

White Tank Mountain 
Regional Park
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Agricultural Land
An estimated four percent of the unincorporated 
County is designated as agricultural land. This 
includes land and/or buildings associated with 
agriculture such as field crops, orchards, feedlots, 
and dairies. Agricultural land primarily occupies the 
central and western portions of the County, with 
several large tracts clustered along the Salt River.

Less Prominent Land Uses
Less prominent land uses within unincorporated 
County include Other, Residential, Water, 
Employment, and Retail Commercial uses. The 
"Other" land use designation includes uses such 
as medical nursing facilities, educational facilities, 
military bases, and transportation facilities. 
Figure 4 shows the 2012 land use designations in 
unincorporated County; these are also listed in Table 2.

Existing land use within incorporated areas 
of the County was not reviewed. However, 
the County as a whole was included in the 
demographic analysis; as transportation needs in 
unincorporated County may be driven by growth 
within unincorporated and incorporated County. 
While land use planning in adjoining jurisdictions 
is outside of the County’s purview, it influences 
the County transportation network. 

2.1.2 Major Destinations
Areas of unincorporated County with the highest 
population and employment concentrations 
are located in Sun City and Sun City West in the 
northwest portion of the County, Anthem in 
the northern portion of the County, Sun Lakes 
in the southeast portion of the County, and 
near the City of Mesa in the eastern portion of 
the County. The Palo Verde Nuclear Generating 
Station and Lockheed Martin are major employers 
in the far west portion of the County. The 
subsections below provide a summary of the 
major destinations within unincorporated County 
including employment areas, regional recreational 
facilities, and health care facilities.

2.1.2.1 Employment Areas
Large concentrations of businesses are located 
in Sun City, Anthem, and Sun Lakes. The largest 
employment sectors in unincorporated County 
are health care and social assistance (20 percent), 
construction (12 percent), and retail (8 percent). 

Examples of each include hospitals, heavy and civil engineering construction, and food and beverage stores, 
respectively. 

Agricultural Land Use

Land Use Designation Percent of 
Unincorporated County

Recreation 37.1%
Vacant 36.7%
Other 16.8%
Agriculture 4.4%
Residential 2.4%
Water 1.9%
Employment 0.7%
Retail Commercial 0.1%

Table 2 –  2012 Land Use

Retail Center

*Small portions of incorporated County may be reflected in 
percent totals. 
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Figure 4 –  Unincorporated Maricopa County Existing Land Use (2012)

Source: Maricopa County; Flood Control District of 
Maricopa County (FCD); Arizona Department of 

Transportation (ADOT); Arizona State Land 
Resource Information System (ALRIS);
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Banner Del E. Webb Medical Center

Table 3 –  2012 Maricopa County Population, Housing Units, and Employment

Geographic Area Year Total 
Populationa

Total 
Residential 
Populationb

Total 
Occupied

Housing Unit
Total 

Employment

Unincorporated
Area

2010 174,639 173,870 80,191
2012 175,702 174,933 80,750 35,431

% GR/YRe 0.3% 0.3% 0.3% 

Incorporated
Areac

2010 3,088,870 3,068,785 1,144,293
2012 3,138,414 3,115,826 1,164,011 1,595,319

% GR/YRe 0.8% 0.8% 0.9%

Partial
Aread

2010 553,608 545,394 187,099
2012 570,554 563,591 192,956 149,853

% GR/YRe 1.5% 1.7% 1.6%

Maricopa
County Total

2010 3,817,117 3,788,049 1,411,583
2012 3,884,670 3,854,350 1,437,717 1,780,603

% GR/YRe 0.9% 0.9% 0.9%

a includes group quarter populations (i.e. correctional, institutional, and military), but does not include seasonal and transient 
populations; b does not include group quarter populations; c includes Indian Reservations; d consists of areas that are partially in the 
County and partially in the city/town boundary;  e percent growth per year
Source: MAG Year 2012 Socioeconomic Data and U.S. Census Bureau

2.1.2.2 Regional Recreational Facilities
A variety of recreational/open space areas are 
located throughout the unincorporated County 
including, but not limited to:

Regional parks
Conservation areas
Wilderness areas
Arizona Trust Land
Tonto National Forest
Wildlife areas

2.1.2.3 Health Care Facilities
There are more than 160 medical/health care 
facilities in unincorporated County. Banner Health is 
the largest employer in unincorporated County with 
3,578 employees. Its facilities include Banner Boswell Medical Center, Banner Del E. Webb Medical Center, Banner 
Sun Health Research Institute, Banner Arizona Medical Clinic - Sun City West, Restora Hospital of Sun City, and Dignity 
Health. 

2.1.3 Demographic Trends
Table 3 summarizes the County socioeconomic data. The largest growth in the County occurred in areas 
identified as partially in the unincorporated County and partially within a city/town, or partial areas. The total 
population and total residential population in the partial areas increased at a rate of 1.5 and 1.7 percent per 
year, respectively, nearly five times faster than unincorporated County. Within unincorporated County areas, 
projected population and employment are anticipated to intensify in Sun City, Sun City West, Anthem, and Sun 
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Lakes. In the last two years, the total population and 
total residential population in the incorporated portion 
of the County grew nearly three times faster than in the 
unincorporated areas. 

The total population shown in Table 3, which consists 
of all residential and group quarter populations (i.e. 
correctional, institutional, and military population) in 
unincorporated County, increased less than one percent 
over the last two years, with an average growth of 0.3 
percent per year. This could be attributed to the slow 
economic recovery from the 2008 recession. This is 
evident in that nearly 66 percent of planned housing 
units in active developments in unincorporated County 
have not been built.

Employment or the number of jobs provided in 
unincorporated County accounted for only two percent 
of the total employment in the County and was primarily a mix of other, retail, office, and non-site specific 
employees. The majority of employment (90 percent) in the County was in incorporated areas, while eight 
percent was in partial areas. 

Table 4 summarizes the 2020, 2025, and 2035 population, housing unit, and employment data for the County 
and provides the growth rate from the previous horizon data. MAG socioeconomic data for years 2020, 2025, 
and 2035 was obtained and evaluated for the County. Similar to the 2012 socioeconomic data, future data was 
comprised of population, housing unit, and employment estimates aggregated by areas. The data was revised 

Geographic Area Year
Total 

Populationa

% 
Growth

 Total 
Occupied 

Housing Unit

% 
Growth

 Total 
Employment

% 
Growth

Unincorporated 
Area

2020 199,460 14% 89,387 11% 50,378 42%

2025 224,760 13% 98,478 10% 58,238 16%

2035 287,207 28% 122,149 24% 81,152 39%

Incorporated 
Areab

2020 3,565,513 14% 1,324,192 14% 2,025,630 27%

2025 3,843,588 8% 1,427,901 8% 2,152,795 6%

2035 4,358,882 13% 1,619,101 13% 2,421,756 13%

Partial Areasc

2020 738,310 29% 248,565 29% 235,347 57%

2025 863,422 17% 291,674 17% 279,302 19%

2035 1,128,308 31% 384,085 32% 388,602 39%

Maricopa County 
Total

2020 4,503,283 16% 1,662,144 16% 2,311,355 30%

2025 4,931,770 10% 1,818,053 9% 2,490,335 8%

2035 5,774,397 17% 2,125,335 17% 2,891,510 16%
a includes group quarter populations (i.e. correctional, institutional, and military), but does not include seasonal and transient 
populations b includes Indian Reservations; c consists of areas that are partially in the County and partially in the city/town boundary; 
Source: MAG Year 2020, 2025, and 2035 Socioeconomic Data (Data as of May 2014), U.S. Census Bureau, Maricopa County and Arizona 
Department of Administration, Office of Employment and Population Statistics

Table 4 –  Projected Population, Occupied Housing Units, and Employment

2020, 2025, and 2035
Residential and employment 
populations in the County are 

projected to intensify in existing 
concentration areas.

2020, 2025, and 2035 Population and 
Employment Growth Trends
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to more accurately depict travel demand based on updated trends and/or projections obtained from the State 
Demographer Office, and input from MCDOT. The County is expected to experience an increased density in 
population and employment in developed areas, rather than a more sprawling development pattern.

2.2 EXISTING ROADWAy NETWORK
TSP 2035 inventoried transportation facilities owned, 
operated, and/or maintained by the County. County 
roadway facilities vary from unpaved two-lane local roads 
in rural areas to six-lane principal arterials that provide 
intercity travel in urbanized areas. 

The data and information presented herein is based on the 
MAG travel demand model (TDM), unless noted otherwise. 
The MAG TDM is focused on regional travel and is generally limited to arterials and some collector roadways. 
The data and information obtained for TSP 2035 reflects the conditions at the time the data was received in 
July 2015. Not all roadway segments highlighted in the figures below are County maintained roadways. Some 
roadways identified in the 2015 network and SOS Report Fiscal Year (FY) 2015 are not highlighted in the figures.

For the comprehensive roadway network inventory, see the latest SOS Report. 

2.2.1 Roadway Measurements
TSP 2035 uses several measurements to analyze roadways. The total number 
of lanes within a segment of roadway refers to the total number of travel/
through lanes; turn lanes and auxiliary lanes are not included. For example, 
the roadway cross section shown in Figure 5 has one travel/through lane in 
each direction for a total of two lanes. Lane miles are defined as the number 
of lanes in a one mile long roadway segment. For example, a one mile segment 
of the roadway cross section shown Figure 5 is two lane miles. Centerline 
miles are defined as the linear distance of a length of roadway, regardless of 
the number of lanes. For example, a one mile segment of the roadway cross 
section shown Figure 5 is one-centerline mile.

The amount of roadway lanes data and information compiled for TSP 2035 
reflects 2012 conditions. A majority of County maintained roads, 93 percent, 
are two-lane roadways and 83 percent of all County maintained roads are 
paved. The remaining seven percent are either four or six-lane roadways. 
The existing number of lanes is shown in Figure 6.

Travel
Lane

Travel
Lane

Figure 5 –  Travel Lanes
Source: Jacobs Engineering

93%
83%

of County Maintained Roads
are 2 Lanes

of County Maintained Roads
are Paved

County Maintained Roads Statistics
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Figure 6 –  Existing Number of MCDOT Lanes

Source: Maricopa County; Flood Control District of 
Maricopa County (FCD); Arizona Department of 

Transportation (ADOT); Arizona State Land 
Resource Information System (ALRIS);
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2.2.2 Functional Classification
Functional classification is the identification and 
grouping of roads into classes based on their 
particular role in moving traffic through the 
roadway network. Traffic is channeled through a 
hierarchy of inter-connected roads that progress 
from higher classifications, where trips are 
longer and connect to regional traffic generators, 
to lower classifications, where trips are shorter 
and localized. Functional classification is used 
by transportation planners and engineers as the 
basis for establishing design standards, speed 
limits, access control, and adjacent land use 
development.

The functional classification of a roadway also 
determines a road’s eligibility for federal or state 
funding for improvements or maintenance. 
Federal funding is generally restricted to roads 
with a federal functional classification of major 
collector or higher in a rural area or minor collector or higher in an urban area.

The functional classification data obtained for TSP 2035 reflects information as of February 2015. Functional 
classification information is updated every two to three years in the MSRP. Currently, the majority of the County 
maintained network is local roads (52 percent), followed by minor arterials (21 percent), minor collectors 
(14 percent), major collectors (8 percent), and principal arterials (5 percent). Figure 7 depicts the functional 
classification of MCDOT roadways.

The MCDOT functional classifications are described in Table 5 and shown in Figure 8.

Figure 7 –  Functional Classification of County 
Maintained Roads

5%

21%
8%

14%
52%

Principal Arterial

Minor Arterial

Major Collector

Minor Collector
Local 
Roads

Table 5 –  MCDOT Functional Classification

Rural Urban

Parkway
  

Traffic movements intended for regional and 
statewide travel
Typically four lanes divided with wide median to 
accommodate U-turn movements
Traffic signals at all intersections operate on a two-
phase system
Restricted left turn movements

Posted Speed: 55 mph or less
LOS Standard: C

Traffic movements intended for regional and 
statewide travel
Typically four lanes divided with wide median to 
accommodate U-turn movements
Traffic signals at all intersections operate on a two-
phase system
Restricted left turn movements

Posted Speed: 45 mph or less

LOS Standard: D

(table continued next page)
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(table continued from previous page)

Rural Urban

Principal Arterial
  

Traffic movements intended for travel between rural 
and urban communities
Typically four lanes divided with median and 
exclusive turn lanes where applicable
Posted Speed: 55 mph or less

LOS Standard: C

Traffic movements intended for travel between rural 
and urban communities
Typically four to six lanes divided with median and 
exclusive turn lanes where applicable
Posted Speed: 45 mph or less

LOS Standard: D

Minor Arterial
  

Traffic movements intended for land access, intra-
community travel, and connecting local traffic to the 
arterial network
Typically four lanes undivided with a CTL
Posted Speed: 50 mph or less

LOS Standard: C

Traffic movements intended for land access and 
connecting local traffic to the arterial network
Typically four lanes undivided
Posted Speed: 45 mph or less

LOS Standard: C

Major Collector
  

Traffic movements intended for intra-community 
continuity and connectivity to the arterial network
Typically varies from two to four lanes depending 
on the adjacent land use and density. A CTL may be 
included for additional capacity
Posted Speed: 45 mph or less

LOS Standard: B

Traffic movements intended for moderate trip 
lengths and connectivity to the arterial network
Typically two lanes undivided with a CTL
Posted Speed: 35 mph or less

LOS Standard: C

Minor Collector
  

Traffic movements intended for moderate to short 
trip lengths in rural areas and connectivity to the 
arterial network
Typically two lanes undivided in rural areas
Posted Speed: 40 mph or less
LOS Standard: B

Traffic movements intended for intra-community 
continuity and connectivity to the arterial network
Typically varied from two to four lanes depending on 
adjacent land use and density
A CTL may be added for additional capacity
Posted Speed: 35 mph or less
LOS Standard: B

Local
  

Traffic movements intended for short trip lengths and 
connectivity to routes with higher classification 

Typically two lanes undivided

Posted Speed: 30 mph

LOS Standard: A

Traffic movements intended for short trip lengths and 
connectivity to routes with higher classification 

Typically two lanes undivided

Posted Speed: 30 mph

LOS Standard: A
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Figure 8 –  Functional Classification of MCDOT Roadways

Source: Maricopa County; Flood Control District of 
Maricopa County (FCD); Arizona Department of 

Transportation (ADOT); Arizona State Land 
Resource Information System (ALRIS);
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2.2.3 Crash Rates
The crash analysis conducted for TSP 2035 identified the following:

Cause of roadway crashes 
Potential safety improvements to minimize the frequency and/or severity of roadway crashes due to 
roadway/traffic operational characteristics 

A complete safety analysis which considers driver behavior, weather conditions, and the influence of other 
elements was not conducted.

Crash data for TSP 2035 was obtained from the ADOT Accident Location Identification Surveillance System (ALISS) 
database from September 2009 to September 2014. During the 5-year period, a total of 13,024 crashes occurred 
on County maintained roadways. The number of crashes per year steadily increased through 2013 as shown in 
Figure 9. 

A summary of the five-year crash data obtained is below.
  

Crash Severity
Property damage only crashes at 65 percent
Injury crashes at 34 percent
Fatal crashes at one percent

Collision Manner
Collisions with motor vehicles at 70 percent
Collisions not with motor vehicles, such as with fixed or non-fixed objects, ran off road, and overturn/
rollover at 20 percent
Collisions not reported or categorized as other at seven percent
Collisions with pedestrians or bicyclists at two percent
Collisions with animals at one percent

  

2009-2010

2800

2700

2600

2500

2400

2300

Year

Total
Crashes

Figure 9 –  Crash History per Year

2010-2011 2011-2012 2012-2013 2013-2014
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Collision Type
The following collision types are the most common crashes occurring on County maintained roads:
 

Rear end crashes at 30 percent
Single vehicle crashes at 20 percent
Angle crashes at 19 percent
Left turn crashes at 14 percent

Intersection/Interchange
Intersection crashes at 50 percent
Interchange crashes at 11 percent

  

Common Driver Citations
Driver inattention or distraction at 23 percent
Failure to yield right-of-way at 16 percent
Speed too fast for conditions at 13 percent

  
Figure 10 displays the overall density of crashes. Large concentrations of crashes occurred in the eastern portion 
of the County and in Sun City and Sun City West.
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Figure 10 –  Crash Density on MCDOT Roadways

Source: Maricopa County; Flood Control District of 
Maricopa County (FCD); Arizona Department of 

Transportation (ADOT); Arizona State Land 
Resource Information System (ALRIS);
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2.3 TRAFFIC ANALySIS
The purpose of the traffic analysis conducted for TSP 2035 was 
to establish an understanding of the deficiencies on existing 
and committed roadways currently owned or maintained by 
the County, with the exception of County park roads. Future 
needs were determined based on forecasted population and 
employment growth in the County.

2.3.1 Traffic Count Program
MCDOT annually collects 24-hour, AM peak hour, and PM peak 
hour traffic counts for County maintained arterials to analyze 
traffic operations and other network features. Traffic count 
data is also collected regularly for County owned roadways in 
developments such as Sun City, Sun City West, and Sun Lakes. 
This collection process results in raw data which is then converted 
to ADT volumes. The ADT volumes, combined with projected 
socioeconomic conditions, serve as a base to develop future traffic 
volume projections. Traffic count data is available on the MCDOT 
website. 

2.3.2 Methodology
The 2012 MAG TDM was utilized for TSP 2035. The 
socioeconomic and roadway network data were revised and updated to more accurately depict the current travel 
demand and patterns in unincorporated County. The MAG socioeconomic data helped MCDOT forecast realistic 
traffic volumes for future horizon years and anticipate changes in future travel demand and trip patterns. The 
MAG socioeconomic data for the years 2012, 2020, 2025, and 2035 was presented in Section 2.1. The existing 
roadway network information was presented in Section 2.2. 

2.3.3 Future Traffic volume Projections
Traffic volume projections were developed for the projected 2020, 2025, and 2035 socioeconomic conditions. The 
projected socioeconomic data was used to assess the effects of increased population and employment on the 
transportation system with the existing roadway network plus committed and funded projects. This is referred to 
as the “No-Build” scenario. Table 6 lists the committed projects incorporated into the No-Build network.

Project Location Capacity Improvement
Deer Valley Rd: 117th Ave to 109th Ave Construct 4-lane road with CTL
Riggs Rd: Ellsworth Rd to Meridian Rd Construct 2-lane road with CTL
Riggs Rd: Hawes Rd to Ellsworth Rd Widen road to 4-lanes with CTL
Riggs Rd: Power Rd to Hawes Rd Widen road to 4-lanes with CTL
Riggs Rd: Recker Rd to Power Rd Widen road to 6-lanes with CTL
Olive Ave: Citrus Rd to Cotton Ln Widen road to 4-lanes with CTL
Northern Pkwy: Dysart Rd to 111th Ave Widen road to 4-lanes
El Mirage Rd: Northern Ave to Peoria Ave Widen road to 4-lanes
McQueen Rd: Ocotillo Rd to Riggs Rd IGA Contribute to Chandler project (Widen to 4-lanes)

Source: MCDOT, Data as of July 2015

Table 6 –  Committed Roadway Improvement Projects

Traffic on Bell Road

http://www.mcdot.maricopa.gov/
http://www.mcdot.maricopa.gov/
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2.3.4 Level of Service
LOS is a qualitative measure used to relate the quality 
of traffic service. LOS is divided into six letter grades: A 
through F, indicating best to worst service respectively 
(see Figure 11). LOS provides a generalized and conceptual 
planning measure that assesses service inside the roadway 
right-of-way. LOS is a critical measurement allowing 
planners and engineers to determine the level of traffic a 
given facility can accommodate. Service volumes represent 
the maximum threshold of vehicles for a given LOS. 

The MCDOT roadway LOS information reflects data as 
of December 2015. To improve planning efforts, MCDOT 
recently developed service volume tables with LOS 
standards for County maintained roadways by functional 
classification, number of lanes, median type, and area type (rural or urban). Currently, based on the updated 
service volumes, excluding local roads, less than five percent of all MCDOT roadways currently exceed the 

recommended LOS standard. An estimated 11 percent of local MCDOT 
roadways currently exceed the recommended LOS standard. 

The future traffic volume projections for 2020, 2025, and 2035 were 
correlated to the updated LOS standards to determine if the County 
maintained roadways meet or exceed the recommended roadway LOS 
standards. Table 7 provides a summary of the percentage of roadways 
projected to exceed recommended LOS standards based on the No-Build 
scenario. This information is also presented in Figure 12. Congestion 
is expected to increase with population if no additional improvements 
are made to the transportation network. Local roads are expected to 
experience the greatest impact to LOS.

Functional Class 2020 2025 2035

Principal Arterial 2% 8% 31%

Minor Arterial 4% 8% 19%

Major Collector 7% 10% 18%

Minor Collector 5% 9% 28%

Local 13% 32% 55%

Table 7 –  Percentage of Roadways Exceeding 
Acceptable Level of Service by Horizon Year

An estimated 11 percent of local 
roads exceed the recommended 
LOS standards.

                            Less than 
             five percent of all 
functionally classified 
roadways in the county 
exceed the recommended LOS standards.

<5%

11%

Existing Level of Service Statistics

LOS A

LOS B

LOS C

LOS D

LOS E

LOS F

Stable Flow

Reasonably 
Free Flow

Free Flow

Forced 
Flow

Unstable 
Flow

Approaching
Unstable 
Flow

Figure 11 –  Level of Service
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Figure 12 –  2020, 2025, and 2035 Roadway Conditions

Source: Maricopa County; Flood Control District of 
Maricopa County (FCD); Arizona Department of 

Transportation (ADOT); Arizona State Land 
Resource Information System (ALRIS);
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FIGURE 12: 2020, 2025, AND 2035 ROADWAY CONDITIONS
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Note: Not all roadway segments highlighted are MCDOT Maintained roadways. Roadway
segments identified in the 2015 network and State of the System Report FY 2015 are not 
included in the map. 

Source: Jacobs
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2.4 ALTERNATIvE MODES
Alternatives modes of transportation include bicycling, walking, and mass transit. Many people choose to 
leave their cars at home and commute using alternative modes of transportation. These active people and 
their alternative mode choices have led to the development of the term “active transportation.” The County 
recognizes this transition and will be creating the MCDOT Active Transportation Plan (ATP) to support the Goals, 
Objectives, and Strategies developed for TSP 2035 as they relate to pedestrian and bicycle facilities.

Since the ATP will not be complete by the time TSP 2035 is finalized, this section serves as an introduction to 
the more detailed document. The ATP will update the 1999 MCDOT Bicycle Transportation System Plan; the 
MCDOT Americans with Disabilities Act (ADA) Transition Plan; and identify gaps in regional pedestrian and bicycle 
networks, including accessible routes to transit, that are on, adjacent to, or intersect with MCDOT right-of-way.

The ATP will serve to develop ranking methodologies and identify a list of recommended projects for near-term, mid-
term, and long-term funding similar to the TSP process for identifying roadway needs. Federal funding for bicycle and 
pedestrian projects is generally determined by functional classification. Some programs target local routes, such as 
Safe Routes to School, while others target higher functionally classified facilities, such as the Surface Transportation 
Block Grant Program. The ATP will identify existing MCDOT policies and other local, regional, and state agencies that 
have an interest in the implementation of 
active transportation projects, and provide 
recommendations for policy modifications.

The following subsections provide 
an overview of the existing active 
transportation facilities in the County 
including bicycle, pedestrian, and transit 
infrastructure. 

2.4.1 Bicycle Facilities
Existing bicycle facilities within the 
County can be grouped into two general 
categories: facilities that are integrated 

Alternative Modes of Transportation

Pedestrian Hybrid Beacon
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into the existing roadway system and facilities that are located off of the roadway system. On-roadway bicycle 
facilities in the County typically consist of dedicated bicycle lanes, paved shoulders, and bicycle routes; these 
are described in Table 8. Off-roadway bicycle facilities in the County typically include shared use paths (paved/
unpaved) and other recreational trails; these are shown in Table 9.

Bicycle 
Lane

Buffered Bicycle 
Lane

Separated Bicycle Lane or 
Cycle Track

A portion of the roadway 
designated for the exclusive use 
of bicycles
Separated from motor vehicle 
traffic with a white line
Designated by word, symbol, and 
arrow pavement markings
Must meet certain standards for 
width, striping, and markings

A portion of the roadway 
designated for the exclusive use 
of bicycles
Separated from motor vehicle 
traffic with two white lines
Designated by word, symbol, 
and arrow pavement markings 

Exclusive bicycle facility
Separated from motor vehicle 
traffic with a vertical element
May be one-way on each side of 
the street or two-way on one side

Contra-Flow Bicycle Lane Left-Side Bicycle Lane Paved Shoulder

Typically added to one-way 
streets to allow cyclists to travel 
in the opposite direction of all 
other traffic
Designated with same markings 
as bicycle lane
May be separated with vertical 
barrier

Conventional bicycle lane placed 
on the left side of one-way 
streets or two-way median 
divided streets

A portion of a highway 
contiguous to the roadway 
that can be used by bicyclists, 
pedestrians, equestrians, 
stopped vehicles, and 
emergencies

Bicycle Route Colored Bicycle Facility Bike Box
On-street, off-street, or 
combination of facility types
Designated for bicycle travel by 
mapping or signage

Colored pavement, usually green, 
used to increase the overall 
visibility of a bicycle facility along 
the length, as a spot treatment, 
or intersection crossing marking

A designated area at the head 
of a traffic lane at a signalized 
intersection that provides 
bicyclists with a safe and visible 
way to get ahead of queuing 
traffic during the red signal phase

Bicycle Boulevard Sidewalk Marked Shared Lane
A street with low motorized 
traffic volumes and speeds, 
designated and designed to give 
bicycle travel priority
Typically on residential streets
Use signs, pavement markings, 
and speed and volume 
management measures to 
discourage through trips by 
motor vehicles and create safe, 
convenient bicycle crossings of 
busy arterial streets

Sidewalk is the portion of a street 
between the curb lines or the 
lateral lines of a roadway and 
the adjacent property lines and 
that is intended for the use of 
pedestrians.
Can be used by bicyclists except 
where “No Bicycle” signs are 
posted or restricted by local 
statutes

Designated with shared lane 
marking
Assists bicyclists with lateral 
positioning in lanes too narrow 
for a motor vehicle and bicycle to 
travel side-by-side
Assists bicyclists with lateral 
positioning in a shared lane with 
on-street parallel parking to 
reduce the chance of a bicyclist 
impacting the open door of a 
parked vehicle

Table 8 –  On-Roadway Bicycle Facilities
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Other facilities that promote regional connectivity and safety on existing bicycle facilities include: 
  

Grade-separated crossing
• Overpass – Crosses over the top of freeway, street, canal, river, or wash
• Underpass – Crosses underneath a bridge using 

a path or trail typically located in a river, wash, or 
drainage corridor

• Tunnel – Provides a sub-grade crossing of freeway, 
street, or other barrier usually installed to facilitate 
continuous access along a path or trail corridor

At-grade crossing
• Signalized trail and path crossings
• Pedestrian Hybrid Beacon (HAWK - High Intensity 

Activated Crosswalk)
• Pedestrian refuge locations

There are approximately 3,500 centerline miles of existing bicycle 
facilities within the County, including incorporated areas, as 
illustrated in Figure 13. Table 10 summarizes the existing bicycle 
facilities within the County.

Bicycle Facilities (in 
centerline miles) Total

Bike Lane 1,690

Bike Route 558

Shared Use Path Paved 379

Share Use Path Unpaved 350

Paved Shoulder 258

Recreational Trail 351

Local 3,586

Source: Bike Pathways Map Dataset 2014 – MAG

Table 10 –  Bicycle Facilities in Maricopa 
County

   
Non-motorized use only except for personal mobility devices
May be paved or unpaved
If paved, intended for use by bicyclists, pedestrians, people on 
skateboards or using inline skates
If unpaved, intended for use by bicyclists, pedestrians, and equestrians
Primarily located within parks or along canals, rivers, and green belts 
If paved may be striped with center line and/or edge lines
May have paved and unpaved surfaces adjacent to each other in same 
corridor
May function as sidewalk when located within street right-of-way
Should be designed to meet nationally recognized criteria and must 
comply with all ADA requirements when no other ADA route exists

   
Does not serve a transportation 
function by connecting an origin 
with a destination
Typically provides a loop starting 
and ending at the same location 
Non-motorized use only except 
for personal mobility devices
Intended for use by bicyclists, 
pedestrians, and equestrians
Usually unpaved but may 
be treated with stabilized 
decomposed granite

Recreational TrailShared Use Path

Table 9 –  Off-Roadway Bicycle Facilities
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Figure 13 –  Maricopa County Existing Bicycle Facilities

Source: Maricopa County; Flood Control District of 
Maricopa County (FCD); Arizona Department of 

Transportation (ADOT); Arizona State Land 
Resource Information System (ALRIS);
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2.4.2 Pedestrian Facilities 
Pedestrian facilities within the County include 
walkways, sidewalks, shared use paths, crosswalks, 
curb ramps, traffic calming and control devices, 
grade separations, wide shoulders in rural areas, 
and furnishings that create a pedestrian friendly 
atmosphere, such as benches. 

Trails are shared use paths intended for use by 
pedestrians and bicyclists. The Maricopa County 
Regional Trail System Plan (RTSP), completed in 2004, 
identified over 1,500 miles of proposed trail corridors 
throughout the County, designated the Maricopa 
Trail, and confirmed the importance of the Sun Circle 
Trail. The plan recommended 114 trail segments for 
improvements and prioritized them into four groups. The highest priority was given to Sun Circle and Maricopa 
trail corridors. Figure 14 presents the trail improvements recommended by the RTSP along with existing County 
trails. These trails are sorted by priority and summarized in Table 11.

The Maricopa County Parks and Recreation Department is 
responsible for the coordination, development, construction, 
and maintenance of the Maricopa Trail and other trail segments 
within County parks and unincorporated County. The Maricopa 
County Parks and Recreation Department coordinates with 
MCDOT to provide trail crossings on County roadways. Many of 
the trail segments identified by the RTSP are located within and 
under the jurisdiction of numerous federal, state, tribal, and 
local agencies. These agencies are working with utilities, water 
districts, and the County to implement a unified and connected 
trail system.

Trails Total Miles

Existing Trails 406

Priority 1 Trail Project 311.1

Priority 2 Trail Project 170.3

Priority 3 Trail Project 258.5

Priority 4 Trail Project 781.6

Total 1927.5

Source: Regional Trail System Plan Dataset 2004 – 
Maricopa County Trail Commission

Table 11 –  Existing and Proposed 
Pedestrian Trails

Maricopa County Maricopa Trail

Maricopa County Regional Trail 
System Plan

Maricopa County Trail Commission
Maricopa County Department of Transportation  
Maricopa County Parks and Recreation  
Maricopa County Planning and Development
Flood Control District of Maricopa County

Maricopa County Regional Trail System Plan

Adopted August 16, 2004

Maricopa Trail

http://www.mcdot.maricopa.gov/
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Figure 14 –  Maricopa County Regional Trails System Plan (2004)

Source: Maricopa County; Flood Control District of 
Maricopa County (FCD); Arizona Department of 

Transportation (ADOT); Arizona State Land 
Resource Information System (ALRIS);

Jackrabbit W
ash

H
as

sa
ya

m
pa

R
iv

er

Gila River

Gila River

Salt River

V
er

de
R

i v
er

TO NTO

            N AT ION A L

                         F OR ES T

Barry M. Goldwater Range

E
ag

le
 E

ye
 R

d

Aguila Rd

S
un

 V
al

le
y 

P
kw

y

Elliot Rd

35
5t

h 
A

ve

Vu
ltu

re
 M

in
e 

R
d

Salome Hwy

Dobbins Rd

Patton Rd

Tohono O'odham Nation

Gila River
Indian

Community

Salt River
Pima-Maricopa

Indian Community

Fort
McDowell
Yavapai
Nation

La
 P

az
 C

ou
nt

y

Yavapai County

Yu
m

a 
C

ou
nt

y

Pima County

Pinal County

G
ila CountyParadise

Valley

Rio Verde

Anthem

New River

Sun Lakes

Gila
Crossing

Komatke

Cave Creek

Glendale

Tempe

Chandler

Gilbert

Mesa

Scottsdale

Phoenix

Sun City

Sun City West

Peoria

Avondale

Arlington

Buckeye

Citrus Park

Surprise

Wittmann

Morristown

Wickenburg

Tonopah

Wintersburg

Aguila

Gila Bend

Theba

Goodyear

Iv

Iv

?Ð

?̧

Að

AÞ

!"a$

!"c$

?Í

Aó

?Í

!"̀$

AÞ

Iv

?Â

Aÿ

!"a$

Aÿ

Interstate

State Route/US Highway

Other Major Roadway

Lake/Reservoir

River or Major Wash

National Forest

Indian Reservation

Military

Incorporated Areas

County Boundary

PRIORITY TRAIL PROJECTS

0 10 20
Miles K

FIGURE 14: MARICOPA COUNTY REGIONAL TRAIL SYSTEM PLAN (2004)

REFERENCE LAYERS

Priority 1 Trail Project

Priority 2 Trail Project

Priority 3 Trail Project

Priority 4 Trail Project

Existing Park Trails

Source: EPS Group



page 52 of 94 Maricopa County Department of Transportation 
Transportation System Plan 2035

page intentionally left blank



page 53 of 94Maricopa County Department of Transportation 
Transportation System Plan 2035

2.4.3 Transit Facilities
MCDOT does not operate or provide regional 
transit services.  Valley transit providers operate 
under a unified public brand known as “Valley 
Metro.” The regional transit network is comprised 
of Local, LINK, Express, and Rapid commuter bus 

service, light rail, neighborhood circulators, rural route, Dial-a-Ride, van 
pool service, and an online carpool and vanpool matching system. Existing 
transit facilities are summarized in Table 12.

The regional bus network 
operates on roadways and 
freeways. Future bus route 
expansion projects are 
outlined in the MAG 2035 
Regional Transportation 
Plan (RTP). While many 
of the expansions will be 
need/population driven, 
general expansion plans in 
the western portion of the 

County, super grid routes in the eastern portion of the County, and other 
express/LINK routes were highlighted in this plan. 

The Metro Light Rail provides service to Phoenix, Tempe, and Mesa. 
Future Light Rail expansions are planned to extend service further into 
Phoenix, Mesa, and the western portion of the County. The recently 
constructed Sky Train connects the Light Rail to Sky Harbor International 
Airport. 

Paratransit services provide transportation to people with disabilities. 
This form of transit is demand-based and provides greater flexibility than 
conventional fixed-route transit. Within the County, paratransit services 
are provided by Dial-a-Ride and private organizations.

2.4.4 Future Accommodations
The County recognizes there is a general trend towards active 
transportation. A Goal of TSP 2035 is to provide a seamless network with 
connectivity between different modes of travel. TSP 2035 provides a brief 
overview of pedestrian, bicycle, and transit facilities in the County and 
is intended to serve as an introduction to the ATP. The ATP will set goals 
for future visioning for multimodal facilities and will primarily focus on 
pedestrian and bicycle modes of transportation. The ATP is anticipated to 
be completed in late 2017.

2.5 NEXT STEPS
In support of the TSP 2035 Goals MCDOT should consider developing a 
Complete Streets Policy allowing consideration for all roadway users.

Maricopa Association 
of Governments 2035 

Regional Transportation Plan

 
 

 
Existing Transit Facilities Total

Light Rail Line (miles) 23

Light Rail Stops (stops) 33

Metro Bus Routes (miles) 2,275

Table 12 –  Existing Transit Facilities

Source: Valley Metro Bus & Light Rail datasets 
2014 – MAG

Local 

LINK 

Express 

Rapid Commuter Bus Service 

Light Rail 

Neighborhood Circulators 

Rural Route 

Dial-a-Ride 

Van Pool Service 
Online Carpool & Vanpool 
Matching System 

Types of Regional Transit 
Network Facilities

2035 REGIONAL 
TRANSPORTATION
PLAN (RTP)

JANUARY 2014

http://azmag.gov/
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BUILD a Connected Community

The following chapter presents an overview of potential projects, projected MCDOT revenues and expenditures, 
and potential additional revenue sources.

Based on the TSP 2035 Needs Analysis discussed in the Design chapter, MCDOT identified approximately 1.5 
billion dollars worth of transportation improvements over the next 20 years to address capacity and safety 
projects. In addition, nearly 900 million dollars will be needed to operate and maintain the transportation 
system. If all identified projects were to be constructed, a funding shortfall of approximately 146 million dollars 
would be projected through 2035. This shortfall assumes that MCDOT revenue sources remain throughout the 
20-year planning horizon. However, regional funding through MAG, consisting of approximately nine percent of 
the total MCDOT projected revenue, will sunset in 2026 unless a new regional action is taken. 

The previous statements do not take into consideration that some identified projects require monitoring to 
determine actual date of need, other projects may be required as part of new development (with developers 
absorbing the cost), and some improvements may be addressed through solutions that increase capacity without 
widening existing roadways. This further supports the need for MCDOT to continually monitor growth and traffic 
needs; follow trending traffic solutions; prioritize projects; and be prudent with revenues and expenditures, 
ensuring investments are cost beneficial. MCDOT is committed to these processes as well as proactively working 
with the Maricopa County Board of Supervisors, jurisdictional partners, and others in identifying opportunities to 
leverage County revenue streams. 

3.1 POTENTIAL PROjECTS
Two basic sources were used to identify potential projects.

TIP Projects – Projects identified in the TIP spanning FY 2016 to FY 2021. Projects currently programmed for 
scoping and/or design may move to construction based on input from various MCDOT branches. A list of current 
TIP projects can be found on the MCDOT website.

Identified Needs Analysis –The capacity needs analysis was conducted utilizing the MAG TDM output for each 
planning horizon to determine growth on roadways owned, operated, and/or maintained by the County. The 
data was then correlated to the service volume standards to identify roadways exceeding the LOS standard. This 
process and information was presented in the Design chapter.  The complete list of potential projects identified 
through this process is included in the Appendix.

The TIP, project lengths, and input from various MCDOT branches were used to develop project costs and project 
lengths to determine probable life cycle system costs for programmed and anticipated projects. Project lengths, 
in lane miles, projected for each horizon are shown in Table 13. 

The lane miles presented in Table 13 and the 
raw data from the needs analysis presented in 
the Appendix are current as of August 2016. The 
data, such as project lengths, may be revised 
as appropriate during the MCDOT Project 
Development Process described in the Plan 
chapter. TIP Project lane miles in Table 13 may not 
include already programmed lane miles that will be 
annexed after construction. 

FY 2016 to 
2020

FY 2021 to 
2025

FY 2026 to 
2035

Identified Needs 
Analysis Projects

91.11 19.96 136.63

TIP Projects 73.56 6.60 0.00

TOTAL 164.67 26.56 136.63

Table 13 –  Potential Projects (Lane Miles)
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3.2 FUNDING ANALySIS
MCDOT conducted a funding analysis for TSP 2035 based on typical revenues and expenditures through FY 
2035. The results from the funding analysis indicated the level of funding available to support the transportation 
system. Projected revenues and expenditures are divided in three horizons corresponding with the project 
implementation schedule: FY 2016 to FY 2020, FY 2021 to FY 2025, and FY 2026 to FY 2035. Funding information 
is presented in 2016 dollars and does not consider inflation. 

3.2.1 Projected Revenue
Revenue projections were developed for the 20-year planning period based on existing sources of funding. 
Existing revenue sources are categorized as follows:
  

State Shared Revenue 
• Highway User     

Revenue Fund (HURF)
• Vehicle License Tax (VLT)

Regional Revenue 
• MAG Arterial Life Cycle 

Program (ALCP)
Federal Revenue

• Congestion Mitigation 
and Air Quality 
Improvements Program 
(CMAQ)

Other Revenue Sources
• Permits
• Intergovernmental 

Charges
• Interest Earnings
• Asset Sales
• Miscellaneous Revenue
• Grants
• Other Partnership 

Revenue

    STATE Shared Revenue
   REGIONAL Revenue
FEDERAL Revenue
  OTHER Revenue Sources

Revenue Sources

In general, it is anticipated that existing revenue sources will be available through the TSP 2035 planning period 
in comparable scale to today’s values. Forecasted MCDOT revenues are projected to be nearly 3.8 billion dollars 
through FY 2035. Table 14 summarizes the projected revenue from each source by planning period through FY 2035.

Revenue Source FY 2016 to
 2020

FY 2021 to
 2025

FY 2026 to
 2035

Total Projected
 Revenue

% of 
Total

State
Shared

HURF $542,860 $664,110 $1,797,190 $3,004,160 80%
VLT $55,380 $66,230 $170,930 $292,540 8%

Regional ALCP $107,530 $100,420 $114,340* $322,290* 9%
Federal CMAQ $8,530 $8,530 $17,060 $34,120 <1%

Other 
Sources

Permits $4,750 $4,750 $9,500 $19,000 <1%
IGA $910 $80 $160 $1,150 <1%
Interest 
Earnings $2,500 $2,500 $5,000 $10,000 <1%

Asset Sales $1,000 $1,000 $2,000 $4,000 <1%
Miscellaneous $1,000 $1,000 $2,000 $4,000 <1%
Grants $0 $0 $0 $0 <1%
Other 
Partnerships $28,280 $13,810 $27,620 $69,710 2%

TOTAL $752,740 $862,430 $2,145,800 $3,760,970

*Funds projected based on the current ALCP through FY 2026. After FY 2026, half of the funds are projected but not 
guaranteed.

Table 14 –  Summary of Estimated Revenue (In Thousands)
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Based on projections, state shared revenue is the largest contributor 
to the MCDOT budget, providing approximately 88 percent of the 
total revenue for the duration of the program. HURF constitutes 80 
percent of state shared revenues, while VLT constitutes 8 percent. 
The next largest contributor is the MAG ALCP, providing nearly nine 
percent of the total revenue. Federal revenue from CMAQ constitutes 
less than one percent of the total. Other revenue, including permits, 
intergovernmental agreements (IGAs), interest earnings, asset sales, 
miscellaneous revenue, grants, and partnership revenue collectively 
contribute less than three percent of the total. 

3.2.2 Projected Expenditures
Life cycle system costs were developed based on three categories: capital, operations and maintenance, and 
other. Capital and operations and maintenance costs were developed using the current network size, TIP 
Projects, and the TSP 2035 Identified Needs Analysis Projects. Other, includes costs attributed to personnel, 
supplies, and overhead costs defined in the Maricopa County Annual Business Strategies (ABS). 

Operations and maintenance costs were calculated using the existing network size, 5,309 lane miles (March 2016). 
Table 13 identifies new roadway lane miles from the TIP and TSP 2035 Identified Needs Analysis Projects. These 
lane miles were multiplied by unit costs to estimate capital improvement costs for each horizon. Once added to 
the network, new lane miles will become part of the existing network and must be maintained. New lane miles 
were assumed to be constructed by the midpoint of the planning horizon to average maintenance costs across the 
period. New lane miles (at the midpoint of the planning horizon) and the existing network lane miles at the start 
of the horizon were multiplied by unit costs provided by MCDOT to estimate operations and maintenance costs. 
Figure 15 illustrates the process for determining capital, operations, and maintenance costs for each horizon.

Capital Costs
Capital improvements include projects that increase capacity and/or connectivity, encompassing both 
enhancements to existing infrastructure and construction of new facilities. An average project construction unit 
cost of 2.2 million dollars per lane mile was developed by reviewing recent engineering estimates. The estimates 
included costs for items such as new roadway, roadway widening, structures, drainage, utilities, and right-of-

TIP*

Identified Needs
Analysis EXISTING FACILITIES

EXISTING FACILITIES

FY 2016−2020 FY 2021−2025 FY 2026−2035

EXISTING FACILITIES
}

TIP*

HORIZON MIDPOINT

OPERATIONS AND MAINTENANCE CAPITAL IMPROVEMENTS EXISTING FACILITIES
LEGEND

*Costs for projects programmed in TIP FY 2016 2020 were updated if programmed in TIP by 2017 2021

Other
Improvements

HORIZON MIDPOINT

}
HORIZON MIDPOINT

Other
Improvements

Other
Improvements

Identified Needs
Analysis

Identified Needs
Analysis

Figure 15 –  Breakdown of Expenditures by Horizon

ALCP funds, which 
account for over $320 

million in revenue over 
20 years, expire in 2026.
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way. Projected capital costs include an 
additional 66 million dollars per five-year 
period for other improvements, including 
new roads and structures. Capital 
expenditures were projected using the 
average project construction unit cost 
per lane mile for TIP Projects, Identified 
Needs Analysis Projects, and other 
improvements. 

Operations and Maintenance 
Operations and maintenance includes the 
cost of keeping the transportation system 
functioning and efficient. Operations and 
maintenance expenditures were projected 
based on an ideal unit cost per lane mile. 
The unit cost was increased 10 percent in 
the mid-term planning horizon and 15 percent in the long-term planning horizon. A separate cost was developed 
for operations and maintenance of traffic signals and structures. 

Other 
Other costs include personnel, supplies, and overhead costs. Personnel costs, including pay, overtime, and fringe 
benefits, were developed using the budgeted total in the ABS FY 2015 Adopted Budget at 30 million dollars 
annually. Supplies costs, including general supplies, fuel, and non-capital equipment, were developed using the 
budgeted total in the ABS FY 2015 Adopted Budget at three million dollars annually. Overhead costs, including 
travel, education and training, freight, utilities, and legal services were developed using the budgeted total in the 
ABS FY 2015 Adopted Budget at 40 million dollars annually. 

Table 15 shows projected MCDOT expenditures by capital, operations and maintenance, and other. It is projected 
that MCDOT will expend approximately 3.9 billion dollars through FY 2035 to address needs, operate and 
maintain the system, and pay for other items. 

3.2.3 Funding Analysis
Table 16 shows a summary of revenue  and expenditure projections. Based on the revenue and life cycle system 
costs projections, a funding shortfall of 557 million dollars was identified from FY 2016 to 2020. MCDOT will 
experience a total funding shortfall of approximately 146 million dollars through FY 2035. 

FY 2016 to 
2020

FY 2021 to 
2025

FY 2026 to 
2035 TOTAL

Capital $749,310 $226,170 $594,330 $1,569,810

Operations and Maintenance $195,170 $218,670 $463,440 $877,280

Other $365,000 $365,000 $730,000 $1,460,000

TOTAL $1,309,480  $809,840 $1,787,770 $3,907,090

Table 15 –  Summary of Projected MCDOT Expenditures (In Thousands)

Roadway Construction
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MCDOT is projected to experience a funding shortfall of approximately 557 million dollars during the first 
planning horizon and a total shortfall of 146 million dollars through FY 2035. The projected shortfall of 146 
million dollars considers only capacity improvements outlined in the Design chapter; the projected shortfall will 
likely increase when Intelligent Transportation Systems (ITS), bicycle, and pedestrian improvements are added 
to the analysis. This projected shortfall will make it critical to monitor revenue sources, such as the regional tax 
supporting MAG ALCP which expires in 2026, and enhance funding opportunities. In an effort to address this 
potential funding shortfall, MCDOT has identified potential additional revenue sources.

3.2.4 Additional Revenue Sources
Additional revenue sources were investigated to mitigate the shortfall identified for the planning period. This 
includes identifying new sources of revenue used by similar entities and modifying existing revenue sources to 
generate additional revenue. These sources were categorized as authorized or not authorized by the State of 
Arizona legislation. 

3.2.4.1 State Authorized Sources
The State of Arizona legislation authorizes various funding mechanisms that are not being utilized by MCDOT, but 
could generate new revenue. This includes Public Private Partnerships (P3)s, bonds, and tax levies for County roads.

Public Private Partnerships – P3s are allowed under Title 28 of the Arizona Revised Statutes (ARS) and enable a 
public agency and a private sector entity to enter into an agreement allowing the private sector partner to have 
an increased level of participation in a public project. This may include funding, design, construction, operation, 
and/or management with terms agreed upon by the two entities. MCDOT does not currently have any P3 
projects planned. The amount of funding available from this mechanism would vary on a project specific basis.

Bonds – Counties and municipalities have the authority to issue bonds under Title 28 of the ARS. There are two 
types of bonds generally used by counties: General Obligation (GO) and revenue bonds. GO bonds are secured 
by a full faith and credit of repayment from general revenue as well as by the ability to increase taxes to recover 
debt. The Arizona Constitution limits county debt to six percent of a county’s taxable property per Article 9, 

FY 2016 to 
2020

FY 2021 to 
2025

FY 2026 to 
2035 TOTAL

Revenue Projections
State Shared $598,240 $730,340 $1,968,120 $3,296,700

Regional $107,530 $100,420 $114,340 $322,290

Federal $8,530 $8,530 $17,060 $34,120

Other Sources $38,440 $23,140 $46,280 $107,860

TOTAL $752,740 $862,430 $2,145,800 $3,760,970

Life Cycle System Costs
Capital $749,310 $226,170 $594,330 $1,569,810

Operations and Maintenance $195,170 $218,670 $463,440 $877,280

Other $365,000 $365,000 $730,000 $1,460,000

TOTAL $1,309,480  $809,840 $1,787,770 $3,907,090

Surplus (Shortfall) ($556,740) $52,590 $358,030 ($146,120)

Table 16 –  Summary of Projected Revenues and Expenditures (In Thousands)



page 62 of 94 Maricopa County Department of Transportation 
Transportation System Plan 2035

Section 8. Revenue bonds allow counties to issue bonds against their revenues to accelerate project construction, 
although they are higher risk because repayment is not guaranteed. This reduces the short-term impacts of 
funding capital improvement projects and distributes the costs over the life of the project. There is no statutory 
limit on revenue bonds. The amount of funding available from bonds would depend on the type of bond. 

Property Tax Levy – The BOS may levy a property tax of up to 25 cents per 100 dollars of property in the County 
per Title 28 of the ARS. The County Treasurer would collect the tax money for the County to use for highways and 
roads. The amount of funding available from this mechanism would vary based on assessed property values in 
the County. 

3.2.4.2 State Non-Authorized Sources
The following funding mechanisms, including Fuel Revenue Indexing (FRI), Tax Increment Financing (TIF)/ Tax 
Increment Reinvestment Zone (TIRZ), and Transportation Reinvestment Zones (TRZ), are not currently authorized 
in Arizona. If favorable legislation was passed, MCDOT could generate additional revenue.

Fuel Revenue Indexing – FRI is the process of increasing the fuel tax over time by indexing the tax to inflation. 
Arizona state excise gasoline tax (18 cents per gallon) is below the national average, the eighth lowest in the 
nation and is below the average in the western region. Based on a review of other state gasoline tax rates using 
the American Petroleum Institute monthly publications of gasoline tax in the nation, an increase is reasonable 
to consider. Two scenarios were investigated to potentially 
generate additional revenue. Scenarios included increasing 
the state gasoline tax to the regional average; and increasing 
the state gasoline tax and indexing the tax to inflation 
from FY 2016 to FY 2024. The additional new revenue was 
compared to the projected HURF revenues from Section 
3.2.1 to identify the additional MCDOT revenue. 

Scenario 1 illustrates the effects of increasing the gasoline 
tax by 11 cents per gallon to the western region average of 
29 cents per gallon. In FY 2016, the modified tax rate would 
increase statewide revenue from 474 million dollars to 763 
million dollars; nearly a 300 million dollar increase in revenue 
in one year in present dollar value. The total revenue 
generated from the gasoline tax from FY 2016 to FY 2024 
would increase from 4.6 billion dollars to 7.4 billion dollars, 
a 2.8 billion dollar difference in present dollar value. The 
County would receive an additional 217 million dollars from 
HURF based on the total revenue projected from FY 2016 to 
FY 2024 in Scenario 1. 

Scenario 2 illustrates increasing the gasoline tax by 11 cents 
per gallon to the western region average of 29 cents per 
gallon and indexing the gas tax to inflation based on the 
consumer price index. The inflation rate was determined 
to be 2.225 percent, which was used to index the tax rate starting in FY 2016 at 29 cents per gallon. The total 
revenue generated by the gasoline tax, indexed to inflation, from FY 2016 to FY 2024 total would increase from 
7.4 billion dollars to 8.1 billion dollars. This is a 1.7 billion dollar difference from Scenario 1 and a 3.5 billion 
dollar difference compared to the projected revenue based on the current tax rate. Based on the total revenue 
projected through FY 2024 from Scenario 2, the County would see an additional 273 million dollars from HURF.

State Excise Tax



page 63 of 94Maricopa County Department of Transportation 
Transportation System Plan 2035

Figure 16 shows the HURF revenue that would be generated for the two potential scenarios and the current 
projected revenue. In the eight-year period, the tax rate would increase to approximately 35 and 44 cents per 
gallon, respectively, by the end of 2035. 

Tax Increment Financing/Tax Increment Reinvestment Zone –TIF/ TIRZs are intended to provide funding 
for underdeveloped or blighted lands that would otherwise remain unimproved. A tax district is established 
around the proposed area of improvement, and once improvements are complete, increased property values 
are attributed to said improvement. The property tax revenue collected on properties within the tax district 
when the improvement is complete continues to be funneled through existing channels; the incremental 
property tax increase due to increased property value is collected into a separate fund used to repay the cost of 
improvements. The amount of funding available from this mechanism would vary on a project specific basis.

Transportation Reinvestment Zone – TRZs are similar to TIF/TIRZ, but require the tax increment funding 
collected to be used for transportation projects. The amount of funding available from this mechanism would 
vary on a project specific basis.

3.3 NEXT STEPS
In support of the TSP 2035 Goals MCDOT should continue to annually monitor revenue sources and 
expenditures, and prioritize projects based upon available funding. Information from this review is available in 
the annual MCDOT State of the System report. 
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Figure 16 –  Potential Highway User Revenue Fund Scenarios (Millions ($2015))
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MAINTAIN through Strategic System Preservation

MCDOT proactively monitors and evaluates the County transportation system, consisting of nearly 2,000 miles 
of roadway and 424 structures. This chapter presents an overview of how MCDOT protects past and future 
investments through system preservation program methods and activities. 

System preservation methods allow MCDOT to 
evaluate the condition of infrastructure and plan 
for maintenance, rehabilitation, and complete 
reconstruction when necessary. Through the 
development and use of system preservation methods 
the life of infrastructure such as paved and unpaved 
roads, and structures are extended.

4.1 PAvEMENT MANAGEMENT
All roads deteriorate over time due to environmental 
conditions and the volume and type of traffic using the 
road. Routine and preventative pavement maintenance 
are broadly defined as work accomplished to preserve 
or extend the functional life of a pavement surface 
until major rehabilitation or complete reconstruction 
is performed. County owned roads are maintained at a high level of service through the following MCDOT 
procedures:

Continuous monitoring and evaluation of road conditions. Road evaluation ratings are stored in the Road 
Management System (RMS) database
Report road conditions annual reports
Model pavement conditions and maintenance strategies
Annual and long-term maintenance plans and implementation as funding permits

Preventive maintenance preserves the capacity or 
strength of the pavement. Timely treatment proves 
to be the most cost effective because it extends the 
life of the pavement and provides for better road 
performance. The majority of treatments for pavement 
involve sealing the existing surface and providing a new 
wearing surface for traffic.

MCDOT has used preventive maintenance practices 
for decades with excellent results. Table 17 shows the 
breakdown of each treatment that is typically used, the 
frequency of application, and the observed increase in 
pavement life per application.

Pavement Preservation

Roadway Clearing
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Life Cycle Program
A certain level of maintenance is required to ensure the maximum life of the roadway is achieved resulting in 
the best return on investment. This is known as a Life Cycle Program. The program provides management and 
oversight for street projects.

MCDOT forecasts its five-year pavement preservation and preventative maintenance needs to support the 
existing serviceability level. Preservation treatments typically considered include: arterial asphalt rubber overlay, 
local mill and reconstruct or rehabilitation, hot in place recycling, chip seal (low and high volume), microseal, 
slurry seal, preservative seal, and crack seal. Pavement conditions are evaluated by Pavement Conditions Ratings 
(PCR) and International Roughness Index (IRI). MCDOT uses these scores to monitor pavement conditions and 
prioritize maintenance activities. Figure 17 shows a comparison of the two methods used to evaluate pavement 
conditions. 

Pavement Condition Ratings – The PCR is a measurement of surface distress such as cracking, weathering, and 
depressions. MCDOT evaluates pavement conditions for surface distress every 12 to 18 months for arterial and 
collector roads and every other year for local roads. A field inspection is conducted for each road segment for 
surface distress type and frequency to determine the PCR. The results provide an indication of the pavement’s 
level of deterioration and can be used in the management and maintenance of paved roads. MCDOT utilizes the 
PCR ratings to forecast preventive maintenance programs and for TIP planning.

Treatment Pavement Age at Time 
of First Application (years)

Frequency of 
Application (years)

Observed Increase in 
Pavement Life (years)

Fog Seal/Rejuvenate 3 to 4 3 to 4 3 to 4
Crack Filling/Sealing 8 to 10 4 to 5 4 to 5
Single Chip Seal 10 to 12 5 to 6 5 to 6
Double Chip Seal 10 to 12 5 to 6 5 to 6
Micro Surfacing 10 to 12 5 to 6 5 to 6
Slurry Seal 10 to 12 5 to 6 5 to 6
Arterial – Thin Overlay – (ARHM) 12 to 15 12 to 15 12
Local – Mill & Resurface 35+ To be determined To be determined

Table 17 –  Preventative Maintenance Treatment Longevity

Figure 17 –  Pavement Rating Systems
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International Roughness Index – The IRI is a 
measurement of the difference of the pavement surface 
from a flat surface. The IRI indicates the roughness of 
an arterial road segment on a scale from 1 to 500, with 
500 representing an extremely rough road. MCDOT 
annually collects the IRI for each arterial road segment, 
with a length greater than a quarter mile and uses the 
values to forecast preventive maintenance programs 
and for TIP planning.

4.1.1 Low volume Roads Program
Low volume, unpaved roadways are located throughout 
the County in both urban and rural settings. LVRs, when 
frequently traveled, can cause air quality concerns. To 

address these concerns, MCDOT initiated a program in 1998 to identify roadways for dust abatement.

Maricopa County Air Pollution Control Regulations, Section 302, indicates air quality dust control measures 
must be applied to roadways that exceed 150 vehicle trips per day (August 2010). MCDOT typically evaluates 
roadways in excess of 100 vehicle trips per day in compliance with Arizona Revised Statute 49-474.01.

Identification of unpaved roads is done on a regular basis utilizing existing roadway data, aerial mapping, and 
annexation information. A list of roadways is developed and traffic counts are performed. Roadways are then 
evaluated for consideration based on the following:

County maintained
Length of roadway segment
ADT count greater than 100
Connection to an existing paved road
Existing right-of-way
Serves a public facility
Safety concerns
Cost/Benefit ratio

Roadways meeting the criteria are then processed 
through a prioritization procedure. Projects 
meeting a minimum scoring are considered for 
dust mitigation measures. Measures may include 
one or more of the following:

Dirt road dust suppression
Shoulder stabilization
Dirt road paving
Placement of rock products

The MCDOT LVR Program is currently being updated. Additional requirements and prioritization methods may be 
recommended.

Low Volume Road

Roadway Resurfacing
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4.2 BRIDGE MANAGEMENT
As of June 2015, the County maintains and inspects 424 structures, including 78 bridges and 346 culverts. Every 
structure within MCDOT jurisdiction is inspected in accordance with the Federal Highway Administration (FHWA) 
National Bridge Inspection Standards Recording and Coding Guide. Through this inspection procedure, MCDOT 
is able to maintain thorough, consistent records on each bridge and structure in the County system when 
considering how best to appropriate funds and prioritize in-house projects. 

MCDOT utilizes the FHWA bridge sufficiency rating formula. The sufficiency rating formula is a method to 
quantify a bridge’s sufficiency to remain in service based on the bridge’s structural adequacy and safety, 
serviceability, and functional obsolescence (including substandard horizontal and/or vertical clearance), and 
essentiality to the public. Special reductions lower the total rating. This formula is explained in Figure 18. A low 
sufficiency rating does not necessarily indicate an unsafe condition. If, during annual inspection, a bridge was 
determined to be unsafe, mitigating actions would be taken immediately. Mitigation actions could range from 
immediately closing the bridge to reducing the legal load limit allowed on the bridge. 

Evaluation Criteria
In 1997, the MCDOT Bridge Investment Study 
recognized the need to evaluate bridges separately 
from road projects. MCDOT scores and prioritizes bridge 
projects in the following categories:

Replacement projects
Replacement of dip sections with new structures
Scour protection projects
New bridge projects (not included in major road 
projects)

A bridge is considered for replacement if the following 
conditions are met:

The cost of rehabilitation is 50 percent or more 
than the cost of a new bridge
The Bridge Engineer agrees replacement is justifiable

The MCDOT bridge inspection program is kept current, complete, and meets or exceeds all current Federal 
National Bridge Inspection Standards. MCDOT bridge inspection data is included in the ADOT managed database 
which uses the American Association of State Highway and Transportation Officials Bridge Management software 
electronic database, AASHTOWareBrM.

Inspection of Historic Gillespie Dam Bridge

Figure 18 –  Sufficiency Rating Formula
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4.3 ASSET MANAGEMENT 
Asset management is recognized as a way of doing 
business and is meant to provide a strategic and 
systematic process in operating, maintaining, upgrading 
and expanding assets throughout their lifecycle.  An 
Asset Management Plan is typically distinguished by the 
following:

Policy-driven – Resource allocation decisions 
based on well-defined policy goals and objectives 
including evaluation of alternatives using credible 
and current data.
Performance-based – Policy objectives translated 
into system performance measures used for both 
day-to-day and strategic management.
Analytical Evaluation of Options and Tradeoffs – Decisions on allocation of funds and resources based 
upon how different allocation scenarios will affect achievement of relevant policy objectives.
Clear Accountability and Feedback – Performance is monitored and results are evaluated for both 
efficiency and effectiveness.

MCDOT is currently updating the Asset Management process which will be identified as the Transportation 
Asset Management Program.  The process will include an analysis to determine where the agency is currently; 
where it wants to be – goals and objectives; and a roadmap of what steps need to be taken to achieve strategic 
objectives.

4.4 NEXT STEPS
In support of the TSP 2035 Goals MCDOT should continue to improve the PRS, Asset Management Program, and 
update the life cycle analysis process.

Cotton Lane Bridge



page 72 of 94 Maricopa County Department of Transportation 
Transportation System Plan 2035

page intentionally left blank





page 74 of 94 Maricopa County Department of Transportation 
Transportation System Plan 2035

page intentionally left blank



page 75 of 94Maricopa County Department of Transportation 
Transportation System Plan 2035

OPERATE a Safe and Efficient 
Transportation System

MCDOT is a regional and national leader in Transportation System Management. This includes a variety of 
technologies and programs, from Intelligent Transportation Systems (ITS) technology to incident management. As 
the nation continues to push autonomous vehicle technology, MCDOT continues to partner and spearhead these 
and other exciting advanced technologies to promote the quality of life and economic vitality of the County.

This chapter presents an overview of the infrastructure, systems, and programs used to operate the County 
transportation system. 

5.1 TRAFFIC MANAGEMENT SySTEM
The MCDOT Transportation Systems Management Division is responsible for the traffic management system. 
This system monitors the operations and management of traffic on County roads, oversees the infrastructure, 
policies, and procedures to manage traffic congestion, and shares information with other agencies and the 
traveling public.

The purpose of the traffic management system is to identify and measure:
 

Traffic growth and congestion on County roads
Improvements to traffic operations through innovation, ITS, incident management, and traveler information

5.2 TRAFFIC MANAGEMENT CENTER
The Traffic Management Center (TMC) improves safety and transportation system efficiency for County residents. 
The TMC is staffed and/or monitored 24 hours a day, 7 days a week. ITS devices, such as traffic signals, closed-
circuit television (CCTV) cameras mounted on traffic signals, dynamic message signs (DMS), traffic detection, and 
communications infrastructure allow MCDOT to respond to roadway incidents and communicate the latest traffic 
information. 

TMC staff members monitor and analyze information from a number of sources including CCTV cameras, road 
sensors, public safety monitors and radios, the media, and AZTech regional partners. This information allows TMC 
staff members to respond to traffic incidents by adjusting signal timing, deploying incident management crews, 
and sending out alerts to travelers through a variety of ways. Access to other jurisdictional agency ITS devices is 
based upon active IGAs.

MCDOT Traffic Management System
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Table 18 compares the FY 2006 and FY 2015 levels of deployment for ITS infrastructure to measure growth in ITS 
devices.

The TMC has access to incident data on freeways from the AZDPS and the Computer-Aided Dispatch (CAD) system 
of the Phoenix Fire Department for arterial incidents. Incident management is one of the primary functions of the 
TMC. For incidents occurring on County-owned roads and local agency-owned roads, the TMC supports the County 
Sheriff’s Office, AZDPS, and local public safety agencies via alerts, closure reporting, scene monitoring through 
camera images (where available), and media relations (if needed).

System Performance
System performance is critical to effective traffic management. TMC staff members routinely perform system 
health checks and log the status of devices and systems in the Performance Activity Log. MCDOT collects data to 
support established performance metrics as well as the analysis of incidents and other as needed requests for 
performance reporting.

Traveler Information
The TMC provides various traveler information functions for 
the County, as well as the region. This includes e-mail traffic 
alerts, tweets, text alerts, and travel time messages to DMS. 
Data is entered into MCDOT’s Advanced Traveler Information 
System (ATIS) for arterial incidents and events for automated 
posting to the statewide 511 traveler information system.

5.3 REGIONAL COLLABORATION
MCDOT leads and participates in multiple programs developed to enhance connectivity across jurisdictional 
boundaries, including ITS planning, data sharing, communication, and incident management. Through these 
efforts, MCDOT partners with municipalities, ADOT, and law enforcement/first responders to better serve the 
public. The relationship between these programs and their leadership is shown in Figure 19 on the next page.

5.3.1 AZTech
MCDOT, jointly with ADOT, serves as a program leader for the AZTech Regional Transportation Partnership. Through 
regional collaboration, this partnership aims to integrate and improve regional traffic management. Individual 
cities and towns deploy, operate, and maintain their ITS systems and equipment; MCDOT helps to integrate these 
efforts to facilitate better regional traffic management and coordination. The regional AZTech activities that are 
coordinated through the MCDOT Transportation Systems Management Division include:

Institutional collaboration and public-private partnerships
Center-to-Center communications infrastructure development
Interagency operations
Regional traveler information support
Incident management

ITS Feature FY 2006 
Amount

FY 2015 
Amount

% Growth 
2006-2015

CCTV Cameras 32 561 75%
DMS with Travel Time Posting Capabilities 0 5 -
Traffic Signals with Communication to MCDOT TMC 36 120 233%

Table 18 –  Growth of Intelligent Transportation System Features for FY 2006 and FY 2015

MCDOT Traffic Management Center

EMAIL TWEET TEXT DMS PHONE 
& WEB

Traveler Information

http://az511.gov/traffic/
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AZTech was established in 1996 as one of four metropolitan 
areas selected by the United States Department of 

Transportation (USDOT) for the ITS Metropolitan Model 
Deployment Initiative (MDI). The AZTech partnership 
was formed as a result of this MDI to integrate the 
region’s transportation system and give travelers up-
to-the-minute traffic information through innovative 
partnerships among public sector and private 

sector technology companies. AZTech successfully 
completed the MDI in 2000 and has transitioned into a 

permanent partnership that continues to serve as a forum 
for innovation in transportation systems operations and 
management in the County.

AZTech brings together decision makers and practitioners 
with a consensus-based approach to traffic management. 

Members of AZTech include the MCDOT, ADOT, MAG, Valley 
Metro, AZDPS, cities, towns, and private partners. Members 

represent state and county traffic management and operations, 
regional transit operations, regional planning, municipal traffic 
and transportation agencies, state and regional law enforcement, 
and public safety and emergency services.

MCDOT and ADOT continue their leadership roles chairing the AZTech Executive Committee, which sets strategic 
direction for the AZTech partnership. The AZTech Strategy Task Force is a subgroup of the Executive Committee 
and is comprised of senior staff from member agencies across the region. AZTech also includes the following 
committees and working groups, which meet regularly and include representation from multiple partner 
agencies. These committees include:
  

Operations Committee
Traffic Incident Management Coalition
Strategic Steering Committee
ATIS Working Group
MCDOT TMC Operators Working Group

The AZTech Traffic Incident Management (TIM) Coalition was established in 2011. AZDPS is the lead agency for 
the TIM Coalition and its members include MCDOT, FHWA, ADOT, MAG, first responders, medical examiners, 
towing and recovery entities, and public information officers. The focus is to achieve the TIM National Unified 
Goal. The National Unified Goal priorities include:

Responder safety
Safe, quick clearance
Prompt, reliable, interoperable communications

The TIM Coalition has helped to improve cross discipline communications, increase exposure to TIM training 
courses in Arizona, debrief secondary incidents, and conduct joint training and planning. As of July 2014, the 
TIM Coalition had conducted 108 TIM 4-hour classes with 2,815 first responders and produced 2 training videos 
illustrating how traffic reporters play a critical role in reducing congestion and improving safety.

PLANNING AND 
COORDINATION
AZTech – MCDOT/ADOTITS DATA 

STORAGE & 
MANAGEMENT

RADS
  MCDOT – Maintenance and Oversight
    ADOT – Server and Tech Support

INCIDENT 
MANAGEMENT
    REACT – MCDOT
       ALERT – ADOT

Figure 19 –  Regional Coordination
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5.3.2 Regional Archived Data System
In 2003, MCDOT, ADOT, and FHWA developed and implemented an innovative archive and retrieval system for ITS 
data. The Regional Archived Data System (RADS) was designed to provide and maintain valid, classified ITS derived 
data for use in transportation system planning and modeling. MCDOT is responsible for management and oversight 
of RADS, and local jurisdictions provide data as appropriate to the RADS server as shown in Figure 20. The RADS 
server is housed in the ADOT Traffic Operations Center (TOC); ADOT provides technical support for maintenance 
activities to the server. RADS has become a critical part of the region’s data sharing strategy.

The RADS is linked with the ADOT Highway Condition Reporting System (HCRS) to provide real time traffic data 
to support speed maps on the AZ511 website as well as supplemental road condition information collected from 
public safety agencies and local agencies not already provided through the HCRS. RADS takes ITS data from systems 
throughout the Phoenix metropolitan area, stores the data in a centralized archived data server, and then makes the 
data available for a variety of users through a common internet interface. Processes incorporated into the RADS system 
include:

ADOT freeway management system (FMS) detector station data
Travel times from FMS detector station data that are displayed on freeway DMS, at the Sky Harbor 
International Airport Rental Car Center, and at County buildings in downtown Phoenix
ADOT HCRS events
Phoenix Fire incident data
Traffic signal timing and traffic characteristic data from local jurisdictions
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Additional RADS capabilities will be added to the TMC to support regional traffic signal operations and traveler 
information. The systems at MCDOT will serve as backup to the current systems at ADOT.

5.3.3 Regional Emergency Action Coordinating Team
The REACT Program applies the principles of traffic incident 
management; a planned and coordinated process to detect, respond 
to, and remove traffic incidents and restore traffic capacity as safely 

and quickly as possible. The REACT Program started as an expansion of the AZTech MDI with the goal to assist 
with traffic management by setting up emergency lane/road closures, installing and maintaining signed detour 
routes and providing directional information to motorists. REACT provides on-call emergency traffic management 
services within unincorporated County and partnering local agency jurisdictions. 

MCDOT, as the lead agency 
for the implementation of the 
REACT Program, has created 
sustainable partnerships 
with different communities 
in the County to promote the 
traffic incident management 
principles. REACT also 
coordinates its activities 
with the ADOT Arizona Local 
Emergency Response Team 
(ALERT) freeway incident 
response program and is a 
member of the AZTech TIM Coalition. IGAs have 
been developed with the following jurisdictions:

City of Glendale
City of Peoria
City of Avondale
City of Tolleson
City of Scottsdale

REACT fosters improved safety for emergency 
responders and investigators by providing better traffic management at incident scenes, increases safety to the 
public and reduces secondary accidents through deployment of clear and efficient traffic control.

REACT reduces the adverse economic impacts associated with long-term incident congestion. It provides an 
efficient use of community resources through interjurisdictional cooperation. Some of the specific benefits 
include: 

Reduction in hours of travel time delay
Reduction in gallons of wasted fuel consumption
Reduction in tons of vehicle pollution emissions

These reductions are primarily achieved by allowing partial closures of roadway versus complete closures and by 
providing clearly marked detour routes and advanced information through truck mounted DMS.

Regional Emergency Action Coordinating Team

REACT benefits include: 
Reduction in hours of travel time delay
Reduction in gallons of wasted fuel consumption 
Reduction in tons of vehicle pollution emissions

These reductions are primarily achieved by allowing partial 
closures of roadway versus complete closures and by providing 
clearly marked detour routes and advanced information 
through truck mounted DMS.
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5.4 SAFETy MANAGEMENT SySTEM
The County Safety Management System (SMS) is a systematic process that has three goals. These include: 

Document road safety improvements made by the County during the previous fiscal year; 
Identify the location, type, and severity of traffic crashes in the unincorporated portions of the County; and
Report trends in traffic crashes and recommended improvements to reduce the number and rate of crashes. 

MCDOT makes an effort to respond quickly to identified safety problems. These problems are frequently 
identified through public complaints about unsafe road conditions, first-hand observations by County staff 
members, and reviews of recent crash records for County roads. When an actual or potential problem is 
encountered, a detailed engineering analysis may be conducted and recommendations are made to correct the 
situation. These recommendations are handled in one of three ways:

Relatively simple and inexpensive solutions are handled through the maintenance process.
More complex problems are handled by the Transportation Systems Management Division. 
Complex problems involving significant changes that require substantial funding amounts are handled 
through the programming process. 

This tiered approach enables MCDOT to respond to needs of all sizes. 

5.4.1 Evaluation of Safety
MCDOT continually monitors the system to identify and evaluate 
potential safety concerns. This allows MCDOT to prioritize and schedule 
improvements for upcoming years. The initial step each year is to identify 
locations with potential safety concerns by examining the location and 
number of crashes, crash rates, injury severity, and the types of crashes 
occurring on County roads. At these locations, crash history is used to 
evaluate the road and determine if improvements are required. 

The Manual on Uniform Traffic Control Devices (MUTCD) provides 
guidance to determine if an identified safety problem meets the warrant 
criteria for the installation of multi-way stop control or traffic signals. 
Crash data, ADT count, and posted speed are just a few of the criteria 
considered in the warrant analysis. Potential projects meeting warrant 
criteria are typically programmed according to highest need and available 
funding.

5.4.2 State and Regional Safety
MCDOT identified 4 main focus areas based on the 12 Emphasis Areas 
established in the 2014 Arizona Strategic Highway Safety Plan (AZSHSP) and the 6 Action Areas for the 2015 
MAG Strategic Transportation Safety Plan (STSP). These focus areas were identified as those that MCDOT, as a 
transportation agency, could most directly influence and take actions to improve. The MCDOT focus areas are:

Intersection crashes
Fatal and incapacitating injury crashes
Non-motorized (e.g. bicycle or pedestrian) crashes
Work zone crashes

FHWA Manual on Uniform 
Traffic Control Devices

 Including Revision 1 dated May 2012
 and Revision 2 dated May 2012

http://www.fhwa.dot.gov/
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5.5 MCDOT SMARTDRIVE PROGRAMSM 
Through a federal initiative called “Connected Vehicles”, USDOT is working 
to leverage ITS technology to improve traffic operations to support public 
safety and surface transportation mobility. The Arizona Connected Vehicle 
initiative is a partnership between MCDOT, ADOT, and the University of 
Arizona. The initiative has developed and deployed connected vehicle 
applications that integrate vehicles with Systematically Managed 
ARTerial (SMART) roadway systems in the County. Through the MCDOT 
SMARTDrive ProgramSM, MCDOT has invested in planning, designing, and 
implementing a connected vehicle test bed in Anthem, a community 
of approximately 25,000 residents. The test bed includes 5.5 miles of 
roadway and 11 intersections equipped with roadside technology.

With this new technology, vehicles will be able to interact with other 
vehicles through Dedicated Short-Range Communications (DSRC) 
radios. They are similar to Wi-Fi, except DSRC communications have less 
latency. This is what provides vehicles with a 360 degree awareness of 
their surroundings, as well as awareness of other vehicles that may be 
around them. Instead of focusing on surviving crashes, the USDOT has 
concentrated its efforts on helping people avoid crashes. Preventing 
crashes with other cars could potentially be achieved through Vehicle-
to-Vehicle (V2V) Communications; alternatively, Vehicle-to-Infrastructure 
(V2I) Communications would provide intelligent priority to emergency, 
transit, and freight vehicles. It will also make drivers cognizant of road 
infrastructure related advisories and warnings. Drivers will receive 
messages when their vehicle is entering school zones, construction zones, 
or even receive recommendations on optimum speed to minimize delays 
at upcoming traffic signals. Alerts provided through in-vehicle systems 
will be designed not to distract drivers. V2V and V2I applications are 
anticipated to address up to 80 percent of crashes that involve unimpaired 
drivers.

MCDOT SMARTDrive ProgramSM, which originated in 2007, represents an 
evolution of connected vehicle research, testing, and implementation. 
Initiated as a research project supported by the Arizona Transportation 
Research Center, the program has successfully demonstrated live signal 
priority operations and connectivity at the Anthem test bed. 

Connected Vehicle Technology

Vehicle-to-Vehicle (V2V) 
Communications

+ = 80%
Vehicle-to-Infrastructure 

(V2I) Communications
Potential Crash 

Reduction*

*Crashes involving 
unimpaired drivers

CONNEC
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The MCDOT SMARTDrive ProgramSM test bed will 
continue to focus on traffic signal operations, safety, 
and mobility applications. MCDOT has deployed 
applications under the USDOT and the Connected 
Vehicle Pooled Fund Program Multimodal Intelligent 
Traffic Signal System initiative. The test bed in Anthem 
will continue to be expanded and demonstrated to 
local, regional state, and national stakeholders in the 
upcoming years.

Key components of the MCDOT SMARTDrive ProgramSM 
demonstrations include:

Eleven signalized intersections equipped with 
DSRC radios
Installation of traffic signal priority applications
Representative emergency vehicle and transit vehicle used to test application priority logic
Field test for emergency and transit applications
Pedestrian crosswalk application using smartphones to display crossing status
Collection of detailed vehicle and traffic operations data for post-operational analysis

These demonstrations are among the first steps in implementation of autonomous vehicle technology.

Developing technologies and trends such as autonomous vehicles, the virtualization of work environment, and 
the increasing use of ride-sharing services have the potential to substantially change the way people travel and 
goods are transported.  These changes will likely challenge conventional transportation planning practices and 
affect the development and investment in the transportation system. The development and implementation 
of these rapidly evolving technologies will be affected by legislation, policy, insurance industry requirements, 
and other non-transportation oriented factors. There are numerous unknowns that the industry, through 
organizations such as the Transportation Research Board, is investigating. What is known is that MCDOT 
recognizes the changing transportation environment, is proactively tracking and participating in the development 
of these technologies, and will adapt to changes within standards of practice. 

5.6 NEXT STEPS
In support of the TSP 2035 Goals MCDOT should continue efforts as a regional and national leader in supporting 
and discovering new technology to increase roadway operations.

MCDOT SMARTDrive ProgramSM



The above spectrum iden�fies ac�vi�es that support the MCDOT Plan, Design, Build, Maintain and Operate

process. These support ac�vi�es are fully involved to ensure MCDOT can successfully evaluate and monitor

the transporta�on system providing connec�vity and service to meet the needs of the traveling public today

and into the future.
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CONCLUSION

Throughout chapters Plan, Design, Build, Maintain, and Operate; research, data, and methods were identified 
that support the TSP 2035 Goals. The TSP 2035 Goals were established through a proactive partnering process, 
and drove the overall development of TSP 2035. The following summary outlines how the Goals were or will be 
achieved.

GOAL: PROMOTE QUALITy OF LIFE AND ECONOMIC vITALITy 
TSP 2035 is based on updated socioeconomic data. Existing and future demographic trends, including where 
County residents live and work, allows MCDOT to anticipate and accommodate the needs of a growing 
population. Growth trends were identified to develop traffic projections and identify potential projects that 
support growth, as well as provide opportunities for economic development. Moving forward evaluation 
of potential impacts to socioeconomic, cultural and natural resources, will be further refined based on the 
established project development processes.

GOAL: PROvIDE A SySTEM THAT IS SAFE AND EFFICIENT FOR ALL MODES OF TRAvEL 
TSP 2035 establishes potential improvements to the existing roadway network. Alternative modes of 
transportation, including existing bicycle, pedestrian, and transit facilities, were evaluated. This evaluation led to 
the kickoff of the County Active Transportation Plan in the fall of 2016. To support efficient and safe County-wide 
transportation, TSP 2035 continues the support and expansion of the MCDOT ITS program, including regional and 
national influences. MCDOT’s focus on safety is further exemplified through prioritizing projects using safety as a 
primary measure and facilitating incident management through MCDOT’s REACT.  

GOAL: ENCOURAGE A SEAMLESS REGIONAL TRANSPORTATION NETWORK 
The TSP 2035 foundation is built on the input and information gathered from MCDOT partner agencies. Through 
multiple meetings and proactive coordination activities, MCDOT continues to sustain and strengthen its regional 
partnerships and relationships. This includes facilitating regional projects and expanding the regional ITS 
infrastructure, coordination, and value. Moving forward, MCDOT plans to facilitate the recurring gathering of TSP 
2035 partners to ensure plans evolve with the ever developing County-wide needs.

GOAL: PROTECT PAST AND FUTURE TRANSPORTATION INvESTMENTS THROUGH STRATEGIC 
SySTEM PRESERvATION 
A TSP 2035 focal point is to preserve capacity through efficient traffic management. This will be accomplished 
through continued support of ITS and TSMO principals to optimize existing infrastructure and respond to 
future transportation needs. A key component to preserving the County transportation assets is the TSP 2035 
incorporation of recurring MCDOT tasks, including the SOS Report and the MSRP, as well as operation and 
maintenance activities and the LVR programs. Through these activities and established performance measures, 
MCDOT has the system in place to preserve County investments and maximize the long term success of County 
development.

As is evidence in the efforts identified in TSP 2035, MCDOT is committed to “Providing Connections that Improve 
People’s Lives” now and into the future.
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APPENDIX

Road Name At/From To

51st Ave Santa Cruz Rd Estrella Dr

67th Ave Southern Ave Broadway Rd

83rd Ave Northern Ave Las Palmaritas Dr

91st Ave Baseline Rd 0.50 miles north of Baseline Rd

103rd Ave US-60 Thunderbird Rd

152nd St Rio Verde Dr Peak View Rd

195th Ave I-10 McDowell Rd

Baseline Rd 71st Ave 0.10 miles east of 61st Dr

Baseline Rd 91st Ave 83rd Ave

Bell Rd 111th Ave Del Webb Blvd

Beltline Rd Maricopa Rd Santa Cruz Rd

Broadway Rd 43rd Ave 39th Ave

Broadway Rd 0.08 miles east of 35th Ave 0.50 miles east of 35th Ave

Broadway Rd 75th Ave 0.02 miles east of 67th Ave

Broadway Rd 0.08 miles east of 67th Ave 63rd Ave

Broadway Rd 59th Ave 0.30 miles east of 59th Ave

Broadway Rd 55th Ave 0.25 miles east of 55th Ave

Camelback Rd 0.02 miles west of Village Pkwy Valley Glen

Center St Crozier Rd Dove Valley Rd

Chandler Heights Rd Recker Rd  0.13 miles east of 182nd St

Crismon Rd Broadway Rd Balsam Ave

Del Webb Blvd US-60 Thunderbird Rd

El Mirage Rd Glendale Ave Northern Ave

Elliot Rd 0.17 miles east of SR-202/Santan Fwy Signal Butte Rd

Forest Rd Loredo Ln Rio Verde Dr

Germann Rd Ellsworth Rd 212th St

Germann Rd Sossaman Rd 195th St

Granite Valley Dr Meeker Blvd White Rock Dr

SHORT-TERM HORIZON: FY 2016 TO FY 2020 - Identified Needs

(table continued next page)

The following tables include MCDOT roadways projected to exceed Level of Service (LOS) standards. Potential 
projects are sorted by horizon year (2020, 2025, and 2035) and listed in alphabetical/numerical order.
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Road Name At/From To

Happy Valley Pkwy 117th Ave 109th Ave

Hunt Hwy Bell Rd Sossaman Rd

Hunt Hwy Higley Rd Power Rd

Hunt Hwy Dobson Rd 0.25 miles east of McQueen Rd

Indian School Rd 201st Ave 195th Ave

Johnson Rd Roosevelt St Portland St 

Litchfield Rd Northern Pkwy Peoria Ave

Lower Buckeye Rd 71st Ave 67th Ave

Meridian Rd US-60 Southern Ave

MC 85 Southern Ave Sarival Ave

New River Rd 24th Ln 15th Ave

New River Rd Honda Bow Rd Wild Field Dr

Ocotillo Rd 138th St 142nd St

Ocotillo Rd 228th St Meridian Rd

Olive Ave 103rd Ave 99th Ave

Olive Ave Cotton Ln 0.50 miles east of Litchfield Rd

Patton Rd 235th Ave 224th Ave

Power Rd Los Altos Rd 0.40 miles north of Los Altos Rd

Power Rd Orchid Ln 0.05 miles south of SR-202/Santan Fwy

Rio Verde Dr 152nd Ave Forest Rd

Rittenhouse Rd 0.03 miles south of Riggs Rd Riggs Rd

Rittenhouse Rd 0.20 miles north of Cloud Rd Via De Palmas

Roosevelt St Johnson Rd 299th Ave

Southern Ave SR-202/South Mountain Fwy 59th Ave 

Southern Ave 49th Dr 46th Dr

Southern Ave 46th Ave 45th Ave

Southern Ave 41st Ave 39th Ave

Thomas Rd/Lehi Rd Thomas Rd 0.10 miles north of Thomas Rd/Lehi Rd

Thunderbird Blvd 103rd Ave Cedar Dr

Tuthill Rd Elliot Rd Beloat Rd

Val Vista Dr Brooks Farms Rd Ocotillo Rd

Wescott Dr Old El Mirage Rd El Mirage Rd

Yuma Rd Dean Rd 0.15 miles east of Dean Rd

SHORT-TERM HORIZON: FY 2016 TO FY 2020 - Identified Needs(table continued from previous page)
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Road Name At/From To

91st Ave Pinnacle Peak Rd Villa Lindo Dr

107th Ave Villa Chula Adela Drive

107th Ave Avenida Del Sol Hatfield Rd

Broadway Rd Bullard Ave Litchfield Rd

Broadway Rd 91st Ave 75th Ave

Camelback Rd Valley Glen Litchfield Rd

Happy Valley Pkwy SR-303 117th Ave

Indian School Rd 0.20 miles east of Jackrabbit Trl Perryville Rd

Jomax Rd 0.20 miles east of 163rd Ave 0.15 miles west of 147th Ave

Lindsay Rd Spur Rd Applyby Rd

Lower Buckeye Rd Dysart Rd 127th Ave

MC-85 Jackrabbit Trl Perryville Rd

New River Rd 15th Ave Fig Springs Rd

Northern Ave Cotton Ln SR-303

Peoria Ave Cotton Ln 0.20 miles east of Cotton Ln

Peoria Ave 0.20 miles west of Sarival Ave Sarival Ave

Peoria Ave 107th Ave 105th Ave

Peoria Ave Cortessa Pkwy Citrus Rd

Power Rd 0.30 miles north of Williams Field Rd Galveston St

Val Vista Dr Chandler Heights Rd Brooks Farm Rd

MID-TERM HORIZON: FY 2021 TO FY 2025 - Identified Needs

(table continued next page)

Road Name At/From To

27th Ave 0.10 miles north of Carlise Rd Joy Ranch Rd 

27th Ave 29th Ave 0.05 miles north of Maddock Rd

71st Ave Acoma Dr Banff Ln

91st Ave 0.35 miles south of Broadway Rd 0.05 miles south of Broadway Rd

99th Ave 0.60 miles north of Glendale Ave Northern Ave

107th Ave Roosevelt Pkwy Van Buren St

107th Ave Sequoia Dr Union Hills Dr

195th Ave Thomas Rd Indian School Rd

195th Ave Camelback Rd Medlock Dr

LONG-TERM HORIZON: FY 2026 TO FY 2035 - Identified Needs
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Road Name At/From To

211th Ave 0.10 miles south of Wildcat Dr US-60

339th Ave Van Buren St I-10

387th Ave Camelback Rd 0.70 miles north of Bethany Home Rd

Baseline Rd MC-85 Apache Rd

Beloat Rd 0.25 miles east of Apache Rd Watson Rd

Beloat Rd Rainbow Rd Dean Rd

Beloat Rd Tuthill Rd/Jackrabbit Trl Verrado Wy

Broadway Rd Dean Rd Jackrabbit Trl

Camelback Rd 195th Ave 0.30 miles east of 193rd Dr

Camelback Rd 0.50 miles east of El Mirage Rd 0.20 miles west of 111th Ave

Chandler Heights Rd 122nd St Adams Ave

Cloud Rd 33rd Ave 29th Ave

Crismon Rd Balsam Ave McKellips Rd

Dean Rd Lower Buckeye Rd 0.15 miles north of Lower Buckeye Rd

Deer Valley Access Rd Deer Valley Dr El Mirage Rd

Deer Valley Dr 135th Ave Deer Valley Access Rd

Deer Valley Rd El Mirage Rd 109th Ave

Dobbins Rd 0.25 miles east of 59th Ave 0.10 miles west of 51st Ave

Dobbins Rd 0.10 miles east of 51st Ave 43rd Ave

Dobbins Rd 0.65 miles east of 43rd Ave 0.15 miles west of 35th Ave 

Dobbins Rd 33rd Ave 0.45 miles west of 27th Ave

Dove Valley Rd 215th Ave 211th Ave

El Mirage Rd Denton St Marshall Ave

El Mirage Rd Corte Bella Drive SR-303

Elliot Rd 0.40 miles east of Power Rd 0.01 miles east of Sossaman Rd

Elliot Rd Tuthill Rd Rainbow Valley Rd

Elliot Rd 0.75 miles west of Hawes Rd 0.28 miles east of Hawes Rd

Germann Rd 212th St Merrill Rd

Happy Valley Rd 0.80 miles east of Dysart Rd El Mirage Rd

Hazen Rd SR-85 Miller Rd

Indian Rd Gila Blvd San Lucy Rd

Indian School Rd El Mirage Rd 111th Ave

Jackrabbit Trl Durango St Yuma Rd

LONG-TERM HORIZON: FY 2026 TO FY 2035- Identified Needs(table continued from previous page)

(table continued next page)
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(table continued next page)

Road Name At/From To

Jackrabbit Trl Van Buren St  I-10

Jackrabbit Trl Beloat Rd MC-85

Jomax Rd 195th Ave Gordon Wy

Lower Buckeye Rd 127th Ave El Mirage Rd

Lower Buckeye Rd Dean Rd Perryville Rd

Lower Buckeye Rd 0.10 miles east of 170th Ln 167th Ave

McDowell Rd 199th Ave 197th Ave

McDowell Rd 0.05 miles east of SR-101 92nd St

McDowell Rd 0.01 miles west of Jackrabbit Trl Jackrabbit Trl

Meridian Rd Warner Rd Mesquite St 

Meridian Rd Baseline Rd US-60

New River Rd I-17 Black Canyon Hwy

New River Rd Black Canyon Hwy Coyote Pass Rd

New River Rd Desert Hills Dr Honda Bow Rd

Northern Ave 0.30 miles west of Sarival Ave Sarival Ave

Old US-80 0.50 miles east of Wilson Ave Turner Rd

Peoria Ave 105th Ave 99th Ave

Perryville Rd Roosevelt St McDowell Rd

Power Rd Galveston St Orchid Ln

Power Rd 0.05 miles south of Ranch Rd Elliot Rd

Power Rd
0.05 miles north of SR-202/South Mountain 
Fwy

0.07 miles north of SR-202/South 
Mountain Fwy

Rainbow Valley Rd Ray Rd Elliot Rd

Ray Rd Tuthill Rd Rainbow Valley Rd

Reems Rd Northern Pkwy Peoria Ave

Riggs Rd 211th Pl Meridian Rd

Rio Verde Dr 142nd St 152nd St

Southern Ave 0.50 miles east of Perryville Rd MC-85

Southern Ave 69th Ave SR-202/South Mountain Fwy

Sun Valley Pkwy 0.20 miles north of I-10 Van Buren St 

Sun Valley Pkwy 219th Ave 195th Ave

Thunderbird Blvd Sahara Dr 0.30 miles east of Boswell Blvd

Tonopah Salome Hwy Johnson Rd 0.20 miles south of Hassaympa Dr

LONG-TERM HORIZON: FY 2026 TO FY 2035 - Identified Needs(table continued from previous page)
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Road Name At/From To

Tuthill Rd Ray Rd Elliot Rd

Union Hills Dr 107th Ave 99th Ave

Van Buren St Jackrabbit Trl Perryville Rd

Verrado Wy Lower Buckeye Rd Yuma Rd

Vulture Mine Rd 0.05 miles north of Lipinski Ln County Line

Waddell Rd 0.01 miles east of 175th Ave 0.12 miles east of 172nd Ave

Waddell Rd 0.07 miles east of 182nd Ave Citrus Rd

Waddell Rd 183rd Ave 0.07 miles east of 182nd Ave

Woods Rd Old US-80 0.15 miles west of SR-85

Yuma Rd 181st Ave Citrus Rd

Yuma Rd Jackrabbit Trl Perryville Rd

LONG-TERM HORIZON: FY 2026 TO FY 2035 - Identified Needs(table continued from previous page)
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